

## TABLE OF CONTENTS - Page 1

### Introduction

#### Chapter I: Dictionary

1. *AACE International's Risk Management Dictionary*, AACE International Risk Management Committee, **Cost Engineering**, 1995

#### Chapter II: Capital Investments

1. *Evaluation Of Risk In New Capital Projects*, Edward G. Ward, **AACE Transactions**, 1969
2. *Risk-Analysis ... Or Russian Roulette?*, L. M. Van Tetterode, **AACE Transactions**, 1971
3. *Computers in New Business Evaluation*, Joseph G. Santangelo, **AACE Transactions**, 1973
4. *Acquisitions and Joint Ventures*, Henry C. Thorne; Rodney O. Carlson, **AACE Transactions**, 1974
5. *Risk Analysis for Capital Projects Using Risk Elements*, Sam L. Shafer, **AACE Transactions**, 1974
6. *Acquisitions for Profit and Growth*, Parmanand Kumar, **AACE Transactions**, 1975
7. *Capital Estimates and Cost Control for a Long Term Construction Program*, A. S. Jarvis, **AACE Transactions**, 1976
8. *Quantifying Risks in Capital Estimates*, Patricia A. Owen; John K. Nabors, **AACE Transactions**, 1983
9. *Simplified Risk Analysis in Project Economics*, Julian A. Piekarski, **AACE Transactions**, 1984
10. *Managing Project Execution Risks*, G. Frederick Ort, **AACE Transactions**, 1985
11. *Advanced Progress Measurement Concepts with Micros*, Fred L. Mahler, **AACE Transactions**, 1987
12. *Learning from a Billion Dollar Project*, Akhtar A. Alvi; Michael D. Keilberg, **AACE Transactions**, 1987
13. *Estimating Factors for Process Plants*, John R. Heizelman, **AACE Transactions**, 1988
14. *Managing Change: Making the Most of Contingency*, Daniel W. Jordan, **AACE Transactions**, 1989
15. *Risk Analysis In Capital Cost Estimating*, Krishan S. Mathur, **Cost Engineering**, 1989
16. *R&D Phase -- Capital Cost Estimating*, Kul B. Uppal; Hans Van Gool, **AACE Transactions**, 1992
17. *A Comprehensive Capital Investment Evaluation System*, Alan J. Stevens, **AACE Transactions**, 1993
18. *Cost-Effective Capital Budgeting for Environmental Projects*, Richard A. Selg, **AACE Transactions**, 1994
19. *Expert Systems for Minimum Scope Estimating in the Process Industries*, Robert L. Steinberger, **AACE Transactions**, 1994
20. *Managing Risk on Capital Projects*, Joseph A. Lukas, **AACE International Transactions**, 1995
21. *Total Cost Management of Capital Projects*, Gamini A. K. Padmaperuma; Khalid A. Al-Mansour; Nasser F. Akeel, **AACE International Transactions**, 1995
22. *Managing Risk on Global Projects*, Charles P. Woodward; Kartar Singh, **AACE International Transactions**, 1996
23. *Methodology and Techniques of Estimating Heavy Industrial Process-Related Projects*, Kiran Jani, **AACE International Transactions**, 1996
24. *Project Ownership in the Third World*, Ram Dabadghav, **AACE International Transactions**, 1996
25. *Risk and Capital Budgeting*, Reza Amirkhalili, **AACE International Transactions**, 1997

#### Chapter III: Cash Flow

1. *Project Cash Flow Forecasting*, Dwight A. Zink, **AACE Transactions**, 1975
2. *Power Industry Management in Energy, Dollar, Schedule Crisis*, R. Winston Gardner; William C. Drotleff, **AACE Transactions**, 1976
3. *Computerized Cash Flow Forecasting*, Charles P. Woodward, **AACE Transactions**, 1977
4. *Life-Cycle Costing*, Louis C. Amadio, **AACE Transactions**, 1979
5. *Selection of Discount Rates for Project Evaluation: Principles and Pitfalls*, A. Lawrence Kolbe, **AACE Transactions**, 1983
6. *Cost Controls for International Development Projects*, Raymond H. Lennark, **AACE Transactions**, 1984
7. *Simplified Risk Analysis in Project Economics*, Julian A. Piekarski, **AACE Transactions**, 1984
8. *Cost Estimating and the Personal Computer*, Ronald A. Barry, **AACE Transactions**, 1987
9. *Economic Analysis of the Pulp and Paper Industry*, Julian A. Piekarski, **AACE Transactions**, 1992

## TABLE OF CONTENTS - Page 2

### Chapter IV: Competitive Bidding

1. *A Mathematical Model for Contingency*, James E. Spooner, **AACE Transactions**, 1973
2. *How to Sharpen Your Bidding*, Joseph A. Brown, **AACE Transactions**, 1974
3. *A Bidding Strategy for Competitively Bid Construction Contracts*, Brisbane H. Brown, Jr., **AACE Transactions**, 1976
4. *Range Estimating - Coping with Uncertainty*, Michael W. Curran, **AACE Transactions**, 1976
5. *Range Estimating -- Managing Uncertainty*, Lou Lewis, **AACE Bulletin**, 1977
6. *Construction Process Risk Allocation*, Carl A. Erikson; Michael J. O'Connor; Leroy T. Boyer, **AACE Transactions**, 1978
7. *Contractor Prequalifying Technique*, Lowell E. Wise; Dennis L. Burns, **AACE Transactions**, 1978
8. *Enhancing Profitability for Unit Price Contracts*, Robert H. Mayer, Jr.; James E. Diekmann, **AACE Transactions**, 1982
9. *Competitive Bidding Strategies*, John J. Yanoviak, **AACE Transactions**, 1985
10. *Range Estimating: Reasoning with Risk*, Michael W. Curran, **AACE Transactions**, 1988
11. *Transaction Exposure Management in International Construction*, Hans Fritsche, **AACE Transactions**, 1994

### Chapter V: Contingency Analysis

1. *Contingency*, Anghel Patrascu; William Knox Jr.; Albert Smolin; H. K. A. Solu, **AACE Transactions**, 1971
2. *A Mathematical Model for Contingency*, James E. Spooner, **AACE Transactions**, 1973
3. *Advanced Techniques for Contingency Evaluation*, P. H. Zeanah, **AACE Transactions**, 1973
4. *Cost Estimating For International Owner Companies*, Wesley J. Dodge, **AACE Transactions**, 1975
5. *Forecasting Capital Project Escalation in the Chemical Industry*, David W. Caldwell, **AACE Transactions**, 1975
6. *Protecting Computerized Estimates*, Gui Ponce-Campos; Joseph J. Angelcor, **AACE Transactions**, 1976
7. *Range Estimating - Coping with Uncertainty*, Michael W. Curran, **AACE Transactions**, 1976
8. *A System for Managing Escalation and Contingencies*, Keith C. Carrier, **AACE Transactions**, 1977
9. *Computerized Cash Flow Forecasting*, Charles P. Woodward, **AACE Transactions**, 1977
10. *Range Estimating -- Managing Uncertainty*, Lou Lewis, **AACE Bulletin**, 1977
11. *Capital Cost Estimates For New Technology*, Louis J. Petrovic; John H. Moslen, **AACE Transactions**, 1978
12. *Criteria for Analyzing Contingency and Escalation*, Robert R. Cook, **AACE Transactions**, 1978
13. *Estimate Contingency, Risk, and Accuracy - What Do They Mean?*, Raleigh S. Williamson; Jack F. Browder; William R. Donnell IV, **AACE Transactions**, 1980
14. *Contingency: It Demands Equal Time*, J. R. Duenas, **Cost Engineering**, 1981
15. *Contingency Funds Evaluation*, John R. Healy, **AACE Transactions**, 1982
16. *Quantifying Risks in Capital Estimates*, Patricia A. Owen; John K. Nabors, **AACE Transactions**, 1983
17. *An Overview Of Contingency Considerations*, M. W. Graf, **Cost Engineering**, 1984
18. *Contingency Evaluation in Capital Cost*, Lawrence C. Bacher, **AACE Transactions**, 1984
19. *Determining Meaningful Estimate Contingency*, James J. Stevenson, Jr., **Cost Engineering**, 1984
20. *Applied Contingency Analysis*, John W. Hackney, **AACE Transactions**, 1985
21. *The Why and How of Contingency Management*, Richard Lee Jackson; John W. Kinsey; Wayne E. Cotton; Susan K. Moore, **AACE Transactions**, 1985
22. *Range Estimating Operating and Manufacturing Costs*, Michael W. Curran, **AACE Transactions**, 1986
23. *Economic Risk of Offshore Field Development*, Rolf Skjong; Jon Lereim, **AACE Transactions**, 1988
24. *Estimating Factors for Process Plants*, John R. Heizelman, **AACE Transactions**, 1988
25. *How Accurate are Capital Cost Estimates?*, G. Stevens; T. Davis, **AACE Transactions**, 1988
26. *Range Estimating: Reasoning with Risk*, Michael W. Curran, **AACE Transactions**, 1988
27. *Cost Contingency for Investment Estimates Involving New/Evolving Technology*, Louis J. Cabano, **AACE Transactions**, 1989
28. *Management of Project Risks*, James M. Neil, **AACE Transactions**, 1989
29. *Managing Change: Making the Most of Contingency*, Daniel W. Jordan, **AACE Transactions**, 1989

## TABLE OF CONTENTS - Page 3

30. *Range Estimating: Contingencies with Confidence*, Michael W. Curran, **AACE Transactions**, 1989
31. *Range Estimating: Measuring Uncertainty and Reasoning with Risk*, Michael W. Curran, **Cost Engineering**, 1989
32. *The Project Manager - Risk Taker and Contingency Planner*, David H. Hamburger, **AACE Transactions**, 1989
33. *What is Contingency, Anyway?*, Wesley R. Querns, **AACE Transactions**, 1989
34. *How to Deal With Accuracy and Contingency*, C. Peter Rapier, **AACE Transactions**, 1990
35. *How to Uncover Program Cost Risks*, Robert M. Smith, **AACE Transactions**, 1991
36. *Contingency Allocations: A Computer-Aided Approach*, Irtishad Ahmad, **AACE Transactions**, 1992
37. *Contingency Draw-down Using Risk Analysis*, Randal B. Lorange, **AACE Transactions**, 1992
38. *Integrated Estimating Technique*, Arun Chakravarty, **AACE Transactions**, 1992
39. *Project Control in the Norwegian Road Administration*, Kjell Ottar Berge, **AACE Transactions**, 1992
40. *Contingency Management for the Hong Kong Airport Care Program (ACP)*, Jhan Schmitz; Norman H. Shotwell, **AACE Transactions**, 1993
41. *Contingency Revisited*, Gideon Samid, **Cost Engineering**, 1994
42. *Contingency Estimating for Environmental Remediation Projects*, Donald Wendel, **Cost Engineering**, 1995
43. *Managing Risk on Capital Projects*, Joseph A. Lukas, **AACE International Transactions**, 1995
44. *Factored Estimating Guidelines - Refinery/Petrochemical Projects*, Robert S. Smith, **AACE International Transactions**, 1996
45. *Risk Assessment and Contingency Estimating*, Osama Moselhi, **AACE International Transactions**, 1997

### Chapter VI: Contracts

1. *Risk Management in Construction: The Contractor's Viewpoint*, Otto Mendel, **AACE Transactions**, 1977
2. *Construction Process Risk Allocation*, Carl A. Erikson; Michael J. O'Connor; Leroy T. Boyer, **AACE Transactions**, 1978
3. *A Conceptual Aspect of Project Management: Point of No Return*, Yash P. Gupta, **AACE Transactions**, 1981
4. *Contractor Proposal Evaluation Program*, James A. Bent, **AACE Transactions**, 1984
5. *Guidelines for Managing Lump Sum Engineering Projects*, S. N. Mukho; L. R. Doris, **AACE Transactions**, 1984
6. *Effective Contract Management*, James A. Bent, **AACE Transactions**, 1989
7. *Contracting Concerns in the Hazardous Waste Industry*, Timothy C. McManus, **AACE Transactions**, 1990
8. *Subcontractor Management for the General Contractor*, Robert W. Fessler, **AACE Transactions**, 1990
9. *Tunneling for the Downtown Seattle Transit Project*, Thomas L. Conley; Vladimir Khazak, **AACE Transactions**, 1991
10. *Claimsmanship - A Current Discussion*, James G. Zack, Jr., **AACE Transactions**, 1992
11. *A Productivity Challenge in a Utility's Reliability*, H. Leon Ellis; Saied Gouda; Scott Trowbridge, **AACE Transactions**, 1993
12. *Alternate Methods to Resolve Contract Disputes: Approaches to Effective Prevention, Management, and Settlement of Construction Contract Claims*, S. Leonard Didonato, **AACE Transactions**, 1993
13. *General Conditions Analysis - A Contracting Approach*, Lorry T. Bannes, **AACE Transactions**, 1993
14. *Government Requirements for Estimating System Audits*, Frank D. Postula, **AACE Transactions**, 1993
15. *Liquidated Damages for Multi-prime Projects*, Gui Ponce de Leon; Gerald P. Klanac; William H. Edwards, **AACE Transactions**, 1993
16. *Ten Commandments of International Cost Engineering*, John E. Barry, **AACE Transactions**, 1993
17. *The Cost of General Conditions*, Daniel F. Becker, **AACE Transactions**, 1993
18. *Construction Claims Practice: USA versus Brazil*, Joao Otavio Goulart Brizola, **AACE Transactions**, 1994
19. *Transaction Exposure Management in International Construction*, Hans Fritsche, **AACE Transactions**, 1994
20. *General Conditions and Fee Risk Analysis*, Lorry T. Bannes, **AACE International Transactions**, 1995
21. *Linking Contractor Payments to Contractor Performance*, Quentin W. Fleming; Joel M. Koppelman, **AACE International Transactions**, 1995
22. *"Risk Sharing" - Good Concept, Bad Name*, James G. Zack, Jr., **AACE International Transactions**, 1995
23. *A Contract Clause for Allocating Risks*, George F. Jergeas; Francis T. Hartman, **AACE International Transactions**, 1996
24. *Forward Pricing Impact on Construction Projects*, Brian E. Kasen; Victor C. Oblas, **AACE International Transactions**, 1996

## TABLE OF CONTENTS - Page 4

25. *Pricing the Risk of Liability Associated With Environmental Clean-Up Projects*, Joon H. Paek, **AACE International Transactions**, 1996
26. *Project Capital Cost Risks and Contracting Strategies*, Keith Pedwell; Francis T. Hartman; George F. Jergeas, **AACE International Transactions**, 1996
27. *Project Controls Within a Partnering Agreement*, James E. Krebs; Alan J. Epstein, **AACE International Transactions**, 1996
28. *Subcontracting Out Scope: According to Plan*, Quentin W. Fleming; Joel M. Koppelman, **AACE International Transactions**, 1996
29. *...Project Risks and Risk Allocation*, John A. Rutgers; H. Dean Haley, **Cost Engineering**, 1996
30. *A Performance-Based Procurement System Used by the State of Wyoming*, Dean T. Kashiwagi; Ziad Al-Sharmani, **Cost Engineering**, 1997
31. *A Realistic Approach To Risk*, Ian B. Parr, **AACE International Transactions**, 1997
32. *Competitively-Bid Construction Contracts*, Randy R. Rapp, **Cost Engineering**, 1997
33. *Construction Defects Claims Analysis and Mitigation*, Neil D. Opfer, **AACE International Transactions**, 1997
34. *Evaluating Best Value Contract Proposals*, Douglas D. Gransberg, **AACE International Transactions**, 1997
35. *Quantifying the Effect of Change Orders on Electrical Construction Labor Efficiency*, Awad S. Hanna; Jeffrey S. Russell; David Thomack, **Cost Engineering**, 1998

### Chapter VII: Cost Engineering

1. *Computerized Cost Engineering in the Process Industries*, Gustav Enyedy, Jr., **AACE Transactions**, 1974
2. *Project Cost Evaluation Using Probability Concepts*, Kenneth A. Smith; Robert L. Thoem, **AACE Transactions**, 1974
3. *Challenges and Pitfalls of Conceptual Estimating*, Maureen C. Cronin, **AACE Transactions**, 1975
4. *Protecting Computerized Estimates*, Gui Ponce-Campos; Joseph J. Angelcor, **AACE Transactions**, 1976
5. *Target Contracts for Large Power Plant Projects: A Client's View*, David G. Areghini; Roger Ubaudi, **AACE Transactions**, 1976
6. *A Primer on Material Estimating*, Phillip F. Ostwald; Patrick J. Toole, **AACE Transactions**, 1977
7. *Computerized Cost Estimates And Their Inherent Error*, Randall C. DeLozier, **AACE Transactions**, 1977
8. *Construction Project Planning and Cost Control*, Arnold J. Quakkelaar, **AACE Transactions**, 1977
9. *How Good Is Your Estimate? Or Constructing A Risk Analysis Program To Evaluate Construction Project Estimates*, Robert C. Doyle, **AACE Bulletin**, 1977
10. *Quick and Effective Risk Analysis*, George T. Kraemer, **AACE Transactions**, 1977
11. *Risk Analysis of Construction Cost Estimates*, Hans C. Bjornsson, **AACE Transactions**, 1977
12. *Statistical Analysis of Cost Data*, David M. Wallace, **AACE Transactions**, 1977
13. *The Introduction of Stochastic Models in the Cost Estimating of Construction Industry*, Panagiotis A. Drakatos, **AACE Transactions**, 1977
14. *An Owner's Experience With Computerized Estimating and Scheduling*, Randolph J. Brozek, **AACE Transactions**, 1978
15. *Estimating With Probabilistic Unit Costs And Quantities*, Enno Koehn, **AACE Bulletin**, 1978
16. *Probabilistic Cost Estimating of Nuclear Power Plant Construction Projects*, W. C. Finch; F. D. Postula; L. W. Perry, **AACE Transactions**, 1978
17. *RIW As A Practical LCC Procurement Technique*, Donald E. Deburkarte, **AACE Transactions**, 1978
18. *Benefits of Probabilistic Cost Estimating for Nuclear Power Plant Projects*, W. C. Finch; F. D. Postula, **AACE Transactions**, 1979
19. *Management Science Applications in Cost Engineering*, Aaron Rose, **AACE Transactions**, 1979
20. *Probabilistic Cost Estimate Tree Analysis - Computer Program*, Kazumi Kageyama, **AACE Transactions**, 1979
21. *Estimating Commercial Electric Energy Conversion Costs at Liquid-dominated Geothermal Reservoirs*, George Anastas; W.O. Jacobson; D.G. Newell; L.G. Wagenen; J.W. Carroll, **AACE Transactions**, 1980
22. *Statistical Techniques in Cost Engineering*, Carlos Uriegas-Torres, **AACE Transactions**, 1981
23. *The Application of Probabilistic Cost Estimating to an Advanced Energy System*, W. C. Finch; Kathryn A. Young, **AACE Transactions**, 1981
24. *What's the Hang-Up with Computers in Construction Cost Estimating?*, H.P. Connor, **AACE Transactions**, 1981

## TABLE OF CONTENTS - Page 5

25. *Forecasting Final Project Cost with Econometric Techniques*, John K. Nabors, **AACE Transactions**, 1982
26. *Cumulative Law of Common Events*, Marvin Gates; Amerigo Scarpa, **AACE Transactions**, 1983
27. *Is Your Rate of Return Too Low?*, Henry C. Thorne, **AACE Transactions**, 1983
28. *Risk Evaluation of Alternative Energy Sources*, W. C. Finch; F. D. Postula, **AACE Transactions**, 1983
29. *The Value of Precision in Cost Estimates*, David A. Frost, **AACE Transactions**, 1984
30. *Managing Project Execution Risks*, G. Frederick Ort, **AACE Transactions**, 1985
31. *Assessing and Managing Project Risks*, Richard S. Madenburg; M. C. Humphrey, **AACE Transactions**, 1986
32. *Cost Estimating -- Dealing with Uncertainty*, P. A. Wright; T. V. Hill, **AACE Transactions**, 1986
33. *Desktop Computer Estimating Software -- An Overview*, Thomas C. Ponder, Jr.; William E. Gallagher; Robert Ressler; Ruben Sanchez; Juan M. Castro, **AACE Transactions**, 1986
34. *Determining Overrun Probabilities*, John W. Hackney, **AACE Transactions**, 1986
35. *Cost Estimation as a Complexity Modeling Problem*, Celestine A. Ntuen; Arup K. Mallik, **AACE Transactions**, 1987
36. *Measuring Estimating Group Performance*, John B. Miller, **AACE Transactions**, 1987
37. *Approaches in Construction Project Cost Risk*, Karlos A. Arto, **AACE Transactions**, 1988
38. *Deep Level Mining - Cost Management Techniques*, R. W. (Reg) Lane, **AACE Transactions**, 1988
39. *Accuracy of Hazardous Waste Project Estimates*, John W. Hackney, **AACE Transactions**, 1989
40. *Advanced Cost Estimating*, Donald F. McDonald, Jr., **AACE Transactions**, 1989
41. *Balanced Reduction Of Uncertainty: A Case Study*, Gideon Samid, **Cost Engineering**, 1989
42. *Improved Sensitivity Analysis for Project Justification*, Ted G. Eschenbach, **AACE Transactions**, 1989
43. *Management of Project Risks*, James M. Neil, **AACE Transactions**, 1989
44. *Parametric Cost Estimating: A Design Function*, Edwin B. Dean, **AACE Transactions**, 1989
45. *Parametric Estimating - In Search of Expert Systems*, Rino Gosselin; Leslie E. McMullan, **AACE Transactions**, 1989
46. *Project Management in a Systems Development Environment*, Arthur A. Hansen, **AACE Transactions**, 1989
47. *Range Estimating: Measuring Uncertainty and Reasoning with Risk*, Michael W. Curran, **Cost Engineering**, 1989
48. *Assessing Project Cost and Schedule Risk*, Edward W. Merrow; Mary Ellen Yarossi, **AACE Transactions**, 1990
49. *Challenges in Estimating Waste Confinement Costs*, Angel L. Rivera, **AACE Transactions**, 1990
50. *Cost Estimating in Support of Army Aviation*, Edward P. Laughlin, **AACE Transactions**, 1990
51. *Direct Range Cost Estimating*, Paul F. Mlakar; Larry M. Bryant, **AACE Transactions**, 1990
52. *How to Deal With Accuracy and Contingency*, C. Peter Rapier, **AACE Transactions**, 1990
53. *Parametric Tools for Hazardous Waste Cleanup Projects*, Brett Schroeder; Ralph Shangraw, **AACE Transactions**, 1990
54. *Public/Private Partnerships: Simulation Modeling*, Juergen R. Janssen, **AACE Transactions**, 1990
55. *Range Estimating Reduces Iatrogenic Risk*, Michael W. Curran, **AACE Transactions**, 1990
56. *Direct Range Estimating for Change Orders*, John R. Knoke; John R. Spittler, **AACE Transactions**, 1991
57. *Estimate and Project Risk Analysis Approaches*, Sam L. Shafer, **AACE Transactions**, 1991
58. *Historical Data-Driven Range Estimating*, Thomas W. Townley, **AACE Transactions**, 1991
59. *How to Uncover Program Cost Risks*, Robert M. Smith, **AACE Transactions**, 1991
60. *Nuclear Hazardous Waste Cost Control Management*, Richard A. Selg, **AACE Transactions**, 1991
61. *Understanding the Costs and Schedule of Hydroelectric Projects*, Edward W. Merrow; Brett R. Schroeder, **AACE Transactions**, 1991
62. *A Project Definition Methodology for Environmental Restoration Projects*, J. L. Poldy; W. R. Shangraw; R. F. Shangraw, Jr., **AACE Transactions**, 1992
63. *A Technique for Assessing Cost Uncertainty*, Carl R. Hudson, **AACE Transactions**, 1992
64. *CERA: An Integrated Cost Estimating Program*, Arild Sigurdson, **Cost Engineering**, 1992
65. *Cost-Effective Waste Minimization Techniques*, Richard A. Selg; Albert J. Norkus, **AACE Transactions**, 1992
66. *Cost Estimating Techniques for Pilot Plants*, Stan Yoslov, **AACE Transactions**, 1992
67. *Modular Factored Estimating: The New Wave*, Walter J. Strutt, **AACE Transactions**, 1992

## TABLE OF CONTENTS - Page 6

68. *Reducing Construction Risks Through Project Controls*, Danny J. Whitecotton; Brett M. McPherson, **AACE Transactions**, 1992
69. *Risk Management -- Back To Basics*, Robert A. McKim, **Cost Engineering**, 1992
70. *Using @Risk to Predict Project Costs*, Raymond E. Cochrane, **AACE Transactions**, 1992
71. *Nuclear Industry Restart - The Daunting Uncertainty*, Richard S. Capone; Ronald T. Pullie, **AACE Transactions**, 1993
72. *Power Plant Outage Project Productivity Improvement*, Hans E. Picard; Harley R. Macklin, **AACE Transactions**, 1993
73. *A Parametric Building Cost Estimating System*, John K. Hollmann, **AACE Transactions**, 1994
74. *Contractor Risks in Conceptual Estimating*, Joon Hong Paek, **Cost Engineering**, 1994
75. *Risk Analysis - Some Practical Suggestions*, David H. Buchan, **Cost Engineering**, 1994
76. *Cost Engineering in Financial Product Development*, Itzhak Wirth, **AACE International Transactions**, 1995
77. *Developing a Project Scope/Conceptual Estimate Questionnaire*, Frank B. Mitchell, Jr., **AACE International Transactions**, 1995
78. *Estimating? - Yesterday, Today, and Tomorrow*, Kul B. Uppal, **AACE International Transactions**, 1995
79. *Model Building Strategy for Construction Cost Overruns*, Mohamed K. El-Choum, **AACE International Transactions**, 1995
80. *Project History - Closing the Loop*, John K. Hollmann, **AACE International Transactions**, 1995
81. *Risk Reduction Performance Measuring System (RRPMS)*, Sarwar A. Samad, **AACE International Transactions**, 1995
82. *Time Management and Cost Control in Theatrical Production*, Itzhak Wirth, **Cost Engineering**, 1995
83. *A Cost-Schedule Decision-Support System for Airport Renovation*, Manar Shami, **AACE International Transactions**, 1996
84. *A Probabilistic Cost Estimating Model*, Thomas E. Uher, **Cost Engineering**, 1996
85. *Concurrent Management of Total Cost and Total Quality*, Bryan R. McConachy, **AACE International Transactions**, 1996
86. *Effective Risk Management for Remediation Projects*, Timothy C. McManus; Robert Goltz; Lisa R. Turnbaugh, **AACE International Transactions**, 1996
87. *Estimating Engineered Equipment Costs*, Kul B. Uppal, **AACE International Transactions**, 1996
88. *Evaluating Environmental Restoration Cost Estimating Systems*, W. David Featherman; R.F. Shangraw Jr., **AACE International Transactions**, 1996
89. *Going for the Goal, Forecasting*, Joseph M. Brown, **AACE International Transactions**, 1996
90. *Risk Management Through Sensitivity Analysis*, Ted G. Eschenbach, **AACE International Transactions**, 1996
91. *Utility Cost Estimating*, William R. Fletcher, **AACE International Transactions**, 1996
92. *Risk Analysis for Environmental Remediation Projects: A Comprehensive Approach*, James E. Diekmann, **Cost Engineering**, 1997
93. *Neural Networks for Cost Estimation*, Jürgen Bode, **Cost Engineering**, 1998

### Chapter VIII: Currency Rates

1. *Cost Systems for Multi-Currency Projects*, John F. Bailey, **AACE Transactions**, 1975
2. *The Effects of the Fluctuating Currency Rate on an International Project*, Parmanand Kumar, **AACE Transactions**, 1976
3. *Cost Controls for International Development Projects*, Raymond H. Lennark, **AACE Transactions**, 1984
4. *Ten Commandments of International Cost Engineering*, John E. Barry, **AACE Transactions**, 1993
5. *Transaction Exposure Management in International Construction*, Hans Fritsche, **AACE Transactions**, 1994

### Chapter IX: Decision Trees

1. *Application Of Risk Analysis To Evaluation Of Research Projects*, Warner J. G. Cudmore; J. B. (Joe) Corns, **AACE Transactions**, 1972
2. *A Methodology for the Economic Analysis of Component Redundancy*, Gregory C. Opdycke, **AACE Transactions**, 1976
3. *Probabilistic Cost Estimate Tree Analysis - Computer Program*, Kazumi Kageyama, **AACE Transactions**, 1979
4. *Is Your Rate of Return Too Low?*, Henry C. Thorne, **AACE Transactions**, 1983
5. *Decision Analysis*, James M. Neil, **AACE Transactions**, 1991
6. *Estimate and Project Risk Analysis Approaches*, Sam L. Shafer, **AACE Transactions**, 1991
7. *Credible Projections Now Require Decision Analysis*, John R. Schuyler, **Cost Engineering**, 1992

### Chapter X: Economic Analysis

1. *Monte-Carlo Simulation, A Tool For Combating Uncertainty In Economic Analysis*, G.L. Smith, **AACE Transactions**, 1966
2. *Calculating The Calculated Risk*, David Stuhlberg, **AACE Transactions**, 1967
3. *A Venture Analysis Of An Existing Business*, Arthur L. Squyres, **AACE Transactions**, 1969
4. *Engineering Planning Under Conditions Of Uncertainty: A Simplified Approach To Forecasting Engineering Backlog*, George T. Cooper; Ernest Solomon; Robert E. Templeton, **AACE Transactions**, 1970
5. *Computers in New Business Evaluation*, Joseph G. Santangelo, **AACE Transactions**, 1973
6. *Acquisitions and Joint Ventures*, Henry C. Thorne; Rodney O. Carlson, **AACE Transactions**, 1974
7. *A Systems Approach to Long-Range Planning*, Dikshit Sharad, **AACE Transactions**, 1976
8. *Profitable Probability*, Jerry L. Hamlin; Gary R. Jones, **AACE Transactions**, 1977
9. *Risk Analysis: Now You Have One, What Do You Do With It?*, Robert C. Doyle, **Cost Engineering**, 1979
10. *Impact of Business Environment on Project*, Henry C. Thorne, **AACE Transactions**, 1981
11. *Risk Management in Cost Engineering - Application of Utility Theory*, Carl Wolf; Gordon S. Kalley, **AACE Transactions**, 1983
12. *Selection of Discount Rates for Project Evaluation: Principles and Pitfalls*, A. Lawrence Kolbe, **AACE Transactions**, 1983
13. *Simplified Risk Analysis in Project Economics*, Julian A. Piekarski, **AACE Transactions**, 1984
14. *Matrix Costing Technique For Emerging Technologies*, David A. Rhodes; David M. Binkley, **AACE Transactions**, 1985
15. *Nuclear Power Investment Risk Economic Model*, Frank D. Postula; William J. Houghton, **AACE Transactions**, 1986
16. *Coal Supply Risk Evaluation for Site Selection*, Endre Mozes, **AACE Transactions**, 1988
17. *Economic Risk of Offshore Field Development*, Rolf Skjong; Jon Lereim, **AACE Transactions**, 1988
18. *"Bottom Line" Project Management*, David H. Hamburger, **AACE Transactions**, 1988
19. *ORMONTE: A PC Code for Cost / Risk Analysis*, Kent A. Williams, **AACE Transactions**, 1989
20. *Army Aviation: Economic/Cost/Operations Research Analysis*, Edward P. Laughlin, **AACE Transactions**, 1991
21. *Economic Analysis of the Pulp and Paper Industry*, Julian A. Piekarski, **AACE Transactions**, 1992
22. *Quick Sensitivity Analysis for Small Projects and Feasibility Studies*, Ted G. Eschenbach, **AACE Transactions**, 1992
23. *The Economic Impact of Marketing Uncertainties*, Henry C. Thorne, **AACE Transactions**, 1992
24. *Feasibility Analyses, An Explanation!*, Staniland West, **Cost Engineering**, 1993
25. *Implementing Project Management Solutions*, Thomas S. Young; Terence J. Calman, **AACE Transactions**, 1993
26. *Productivity and Economic Analysis of Hazardous Waste Landfill Automation*, Amarjit Singh, **AACE Transactions**, 1993

### Chapter XI: Escalation

1. *Escalation, Its Forms and Applications*, Elsie Eaves, **AACE Transactions**, 1975
2. *Forecasting Capital Project Escalation in the Chemical Industry*, David W. Caldwell, **AACE Transactions**, 1975
3. *A System for Managing Escalation and Contingencies*, Keith C. Carrier, **AACE Transactions**, 1977
4. *Computerized Cash Flow Forecasting*, Charles P. Woodward, **AACE Transactions**, 1977
5. *The Use of Commodity Futures in Estimating Long Range Construction Projects*, Benjamin E. Lazar, **AACE Transactions**, 1977
6. *Criteria for Analyzing Contingency and Escalation*, Robert R. Cook, **AACE Transactions**, 1978
7. *Sharing the Risks of the Cost of Inflation*, George Stukhart, **AACE Transactions**, 1982
8. *Cost Controls for International Development Projects*, Raymond H. Lennark, **AACE Transactions**, 1984
9. *A Study of Cost Estimating Relationships Between Plant Cost and Economic Trend Factors*, Hiromi Oyamada; Kurazo V. Yokoyama, **AACE Transactions**, 1986
10. *Cost Estimating and the Personal Computer*, Ronald A. Barry, **AACE Transactions**, 1987
11. *Cost Engineering In A Setting Of High Inflation And Political Uncertainty: A Case Study Of A Major School Building Program In Brazil*, Joao Otavio G. Brizola; Paul C. Dinsmore; Pedro Leon Ugalde Guerra, **Cost Engineering**, 1993
12. *Inflation Adjustments on Construction Projects*, Jose Elias Campos Castillo, **AACE International Transactions**, 1995

## TABLE OF CONTENTS - Page 8

### Chapter XII: Human Factors

1. *Reporting Results: A Review Of Capital Expenditure Control*, Julian A. Piekarski, **AACE Transactions**, 1975
2. *Risk Analysis*, S.S. Deshmukh, **AACE Transactions**, 1976
3. *Graphic Presentations and How to Use Them Effectively in Cost Engineering*, Walter H. Gage, **AACE Transactions**, 1980
4. *Selling Your Estimate to Management*, Alfred P. Sill, **AACE Transactions**, 1980
5. *What Management Expects of Cost Engineers*, Robert L. Kimmons, **AACE Transactions**, 1987
6. *The Accountable Expert Data Base*, Thomas W. Townley, **AACE Transactions**, 1989
7. *How to Uncover Program Cost Risks*, Robert M. Smith, **AACE Transactions**, 1991
8. *Learning to Live with Probable Outcomes*, Lanny Golden, **AACE Transactions**, 1991
9. *Integrating People with Technology: A Paradigm for Building Project Teams*, Deborah Kezsbom, **AACE Transactions**, 1993
10. *Neural Networks and the Identification and Estimation of Risk*, R. A. McKim, **AACE Transactions**, 1993
11. *Risk Behavior and Construction Performance*, R. A. McKim, **AACE Transactions**, 1993
12. *Cost Engineering: Making it Work*, Arthur J. Hadnett, **AACE Transactions**, 1994
13. *The Human Factor Versus the Computer Factor*, Saleh A. Altayeb, **Cost Engineering**, 1997

### Chapter XIII: Manufacturing

1. *Uncertainties In Cost Estimating As Applied To Microelectronic Component Manufacturing*, Alexander Sherman, **AACE Transactions**, 1969
2. *A Methodology for the Economic Analysis of Component Redundancy*, Gregory C. Opdycke, **AACE Transactions**, 1976
3. *A Primer on Material Estimating*, Phillip F. Ostwald; Patrick J. Toole, **AACE Transactions**, 1977
4. *Production Planning With Nonlinear Cost Considerations*, William Conley, **Cost Engineering**, 1986
5. *Range Estimating Operating and Manufacturing Costs*, Michael W. Curran, **AACE Transactions**, 1986
6. *Balanced Reduction Of Uncertainty: A Case Study*, Gideon Samid, **Cost Engineering**, 1989

### Chapter XIV: Marketing

1. *Computers in New Business Evaluation*, Joseph G. Santangelo, **AACE Transactions**, 1973
2. *The Key Marketing Variables*, Henry C. Thorne, **AACE Transactions**, 1976
3. *Simplified Risk Analysis in Project Economics*, Julian A. Piekarski, **AACE Transactions**, 1984
4. *The Economic Impact of Marketing Uncertainties*, Henry C. Thorne, **AACE Transactions**, 1992

### Chapter XV: Research & Development

1. *Monte-Carlo Simulation Applications In Research Project Evaluation*, A.N. DeFriece; G.E. Hamilton; C.E. Larson, **AACE Transactions**, 1967
2. *Application Of Risk Analysis To Evaluation Of Research Projects*, Warner J. G. Cudmore; J. B. (Joe) Corns, **AACE Transactions**, 1972
3. *Evaluation Criteria for Parallel Research Projects*, Donald L. Brandt; George E. Jones, Jr., **AACE Transactions**, 1975
4. *Capital Cost Estimates For New Technology*, Louis J. Petrovic; John H. Moslen, **AACE Transactions**, 1978
5. *Economic Evaluation of Research Projects - A Procedure*, M. F. Davy, **AACE Transactions**, 1983
6. *R&D Phase -- Capital Cost Estimating*, Kul B. Uppal; Hans Van Gool, **AACE Transactions**, 1992
7. *Pharmaceutical Cost Estimation*, Gideon Samid, **AACE International Transactions**, 1996

### Chapter XVI: Safety & Health

1. *Asbestos Management - Creative and Credible Cost Controls*, Lance F. Fredericks, **AACE Transactions**, 1993
2. *A Cost-Effective Maintenance Program Through Risk Analysis*, Tusar Bandyopadhyay; Prasanta K. Dey; Saumitro S. Gupta, **AACE International Transactions**, 1997
3. *Construction Industry Safety Measures*, Nancy Terrero; Janet K. Yates, **Cost Engineering**, 1997

## TABLE OF CONTENTS - Page 9

4. *A Risk-Based Maintenance Model for Cross-Country Pipelines*, Prasanta K. Dey; Stephen O. Ogunlana; Saumitra S. Gupta; Mario T. Tabucanon, **Cost Engineering**, 1998

### Chapter XVII: Schedule

1. *Schedule Risk Analysis*, Douglas W. Campbell, **AACE Bulletin**, 1972
2. *Advanced Techniques for Contingency Evaluation*, P. H. Zeanah, **AACE Transactions**, 1973
3. *How to Sharpen Your Bidding*, Joseph A. Brown, **AACE Transactions**, 1974
4. *Problems In The Implementation of Scheduling Systems*, Gui Ponce-Campos, **AACE Transactions**, 1975
5. *The Cost Of Delay In Construction*, Daniel M. Uman, **AACE Transactions**, 1975
6. *Meaningful Risk Assessment*, George T. Kraemer, **AACE Transactions**, 1976
7. *Power Industry Management in Energy, Dollar, Schedule Crisis*, R. Winston Gardner; William C. Drotleff, **AACE Transactions**, 1976
8. *An Owner's Experience With Computerized Estimating and Scheduling*, Randolph J. Brozek, **AACE Transactions**, 1978
9. *Probabilistic Cost Estimate Tree Analysis - Computer Program*, Kazumi Kageyama, **AACE Transactions**, 1979
10. *A Retrospective Evaluation of a Probabilistic Schedule Analysis*, Henry R. Block; Richard A. Mazzini, **AACE Transactions**, 1980
11. *Planning & Scheduling an International Project*, Mark Grinberg, **AACE Transactions**, 1981
12. *The Role of Probability in Scheduling*, Aaron Rose, **AACE Transactions**, 1981
13. *Planning Risk Analysis in Offshore Projects: A Realistic Approach*, Jean-Jacques Eldin; Jean-Claude Boudry, **AACE Transactions**, 1982
14. *Risk Evaluation of Alternative Energy Sources*, W. C. Finch; F. D. Postula, **AACE Transactions**, 1983
15. *Impact Of Uncertain Resources On Project Schedule And Cost*, Hira N. Ahuja; V. Arunachalam, **Cost Engineering**, 1985
16. *Managing Project Execution Risks*, G. Frederick Ort, **AACE Transactions**, 1985
17. *Schedule Risk Analysis Using Computer Simulation*, Joseph J. Orczyk; Donn Hancher, **AACE Transactions**, 1987
18. *Time is Money!*, Philippe LeTherisien, **AACE Transactions**, 1987
19. *Deep Level Mining - Cost Management Techniques*, R. W. (Reg) Lane, **AACE Transactions**, 1988
20. *Project Management in a Systems Development Environment*, Arthur A. Hansen, **AACE Transactions**, 1989
21. *Scheduling For On Time Project*, David H. Hamburger, **AACE Transactions**, 1989
22. *A "PERT" Approach to Contractor Prequalification Analysis*, Jeffrey S. Russell; Irishad Ahmad, **AACE Transactions**, 1990
23. *Assessing Project Cost and Schedule Risk*, Edward W. Merrow; Mary Ellen Yarossi, **AACE Transactions**, 1990
24. *Parametric Tools for Hazardous Waste Cleanup Projects*, Brett Schroeder; Ralph Shangraw, **AACE Transactions**, 1990
25. *Public/Private Partnerships: Simulation Modeling*, Juergen R. Janssen, **AACE Transactions**, 1990
26. *Nuclear Hazardous Waste Cost Control Management*, Richard A. Selg, **AACE Transactions**, 1991
27. *Understanding the Costs and Schedule of Hydroelectric Projects*, Edward W. Merrow; Brett R. Schroeder, **AACE Transactions**, 1991
28. *A PERT Approach to Cost Risk Analysis*, Pedro V. Aquino, **AACE Transactions**, 1992
29. *Combining Risk Management And Resource Optimization In Project Management Software*, Ole B. Thomasen; Leslie Butterfield, **Cost Engineering**, 1993
30. *Nuclear Industry Restart - The Daunting Uncertainty*, Richard S. Capone; Ronald T. Pullie, **AACE Transactions**, 1993
31. *Power Plant Outage Project Productivity Improvement*, Hans E. Picard; Harley R. Macklin, **AACE Transactions**, 1993
32. *Using Schedule Variance As The Only Measure Of Schedule Performance*, Jim W. Short, **Cost Engineering**, 1993
33. *Project Scheduling Risk Assessment Using Monte Carlo Methods*, Eric D. Finley; Deborah J. Fisher, **Cost Engineering**, 1994
34. *The Essence and Evolution of Earned Value*, Quentin W. Fleming; Joel M. Koppelman, **AACE Transactions**, 1994
35. *Risk Reduction Performance Measuring System (RRPMS)*, Sarwar A. Samad, **AACE International Transactions**, 1995
36. *Time Management and Cost Control in Theatrical Production*, Itzhak Wirth, **Cost Engineering**, 1995
37. *A Cost-Schedule Decision-Support System for Airport Renovation*, Manar Shami, **AACE International Transactions**, 1996
38. *Activity Duration Quantification Under Uncertainty: Fuzzy Set Theory Application*, Jong H. Ock, **Cost Engineering**, 1996
39. *Concurrent Management of Total Cost and Total Quality*, Bryan R. McConachy, **AACE International Transactions**, 1996

## TABLE OF CONTENTS - Page 10

40. *Construction in an Operating Environment*, David W. Derkach, **AACE International Transactions**, 1996
41. *Effective Risk Management for Remediation Projects*, Timothy C. McManus; Robert Goltz; Lisa R. Turnbaugh, **AACE International Transactions**, 1996
42. *The End Game - Project Demobilization and Close-Out*, Edward E. (Ted) Douglas III, **AACE International Transactions**, 1996
43. *Planning and Scheduling With Multiple Decision Points*, Fritz Ehrenreich-Hansen; S.W. (Bill) Wilson, **Cost Engineering**, 1997
44. *Practical Applications of Probabilistic Scheduling*, Gui Ponce de Leon; John R. Knoke, **AACE International Transactions**, 1997
45. *Risk Analysis for Environmental Remediation Projects: A Comprehensive Approach*, James E. Diekmann, **Cost Engineering**, 1997

### Chapter XVIII: Technological Risk

1. *Advanced Techniques for Contingency Evaluation*, P. H. Zeanah, **AACE Transactions**, 1973
2. *Meaningful Risk Assessment*, George T. Kraemer, **AACE Transactions**, 1976
3. *Cost-Performance Analysis for Building Envelopes*, Ramy El-Diasty, **AACE Transactions**, 1988
4. *Cost Assessment of Emerging Construction Technologies*, Thomas R. Napier; Luh-Maan Chang, **AACE Transactions**, 1988
5. *Cost Estimating in Support of Army Aviation*, Edward P. Laughlin, **AACE Transactions**, 1990
6. *Minimizing Risk in High Technology Programs*, G. C. Belev, **AACE Transactions**, 1990
7. *Tunneling for the Downtown Seattle Transit Project*, Thomas L. Conley; Vladimir Khazak, **AACE Transactions**, 1991

### Chapter XIX: Value Engineering

1. *System Evaluation Combining Value Engineering and Cost Engineering*, W. C. Finch; F. D. Postula, **AACE Transactions**, 1980
2. *Cost-Performance Analysis for Building Envelopes*, Ramy El-Diasty, **AACE Transactions**, 1988
3. *Value Engineering: A No Risk Investment*, David H. Coffield; Robert H. Herr; Yvette Strehle, **AACE Transactions**, 1988
4. *Range Estimating in Value Engineering*, William P. Rowland; Kevin M. Curran, **AACE Transactions**, 1991
5. *Methodology and Techniques of Estimating Heavy Industrial Process-Related Projects*, Kiran Jani, **AACE International Transactions**, 1996

Author Index

Chronological Index

About the Editor