

Introduction to the Second Edition

Introduction

Chapter I: Planning

1. *Organization Planning - Concepts & Implications*, S.L.G. Jain, **AACE Transactions**, 1981
2. *How Modular Plant Construction Offers Improved Cost and Schedule Control*, Leo B. Glaser; Anthony Starkey, **AACE Transactions**, 1982
3. *Planning Risk Analysis in Offshore Projects: A Realistic Approach*, Jean-Jacques Eldin; Jean-Claude Boudry, **AACE Transactions**, 1982
4. *Organizational Credibility in Cost and Scheduling: The Critical Ingredient*, Richard A. Mazzini, CCE, **AACE Transactions**, 1982
5. *Role and Duties of the Planning Engineer in Material Management for Construction Projects*, Calin Popescu, **AACE Transactions**, 1982
6. *How to Interface Cost and Planning in Offshore Projects*, Pierre Boutineau; James-Jacques Eldin, **AACE Transactions**, 1983
7. *Integration of Cost and Planning: Myth or Reality?*, Serge Pressoir, **AACE Transactions**, 1983
8. *Scheduling Specifications for the 80's*, Dr. Gui Ponce de Leon, **AACE Transactions**, 1983
9. *The Planning Engineer - A Human Element of Planning and Scheduling*, Remo J. Silvestrini, **AACE Transactions**, 1983
10. *Capital Cost Estimates: Sensitivity to Schedule*, David J. Peeples, CCE, **AACE Transactions**, 1984
11. *Engineering Document Planning and Progress Control*, C. Henrik Lund; Jon Ostensvig, **AACE Transactions**, 1984
12. *Integrated Computer Systems*, Frederick Wm. Mueller, CCE; Phillip F. Mueller, **AACE Transactions**, 1984
13. *Integrated Project Control Data Base*, George E. Conniff; Walter A. Schindler, **AACE Transactions**, 1984
14. *The Perfect Plan*, BE Kibler., **Cost Engineering**, 1985
15. *Integrating Planning, Scheduling and Construction with the Cost Estimate*, George Epstein, **AACE Transactions**, 1985
16. *Schedule Planning for Construction Projects*, William A. Shunk, **AACE Transactions**, 1985
17. *Back To Basics: Practical Scheduling Guidelines Using CPM Computer Programs*, Shiela Toth, **Cost Engineering**, 1985
18. *Factors Affecting Construction Planning*, Dr. Alexander Laufer; Dora Cohenca, **AACE Transactions**, 1986
19. *The Professional Planner/Scheduler and the Personal Computer*, Philip T. Perzanowski, **AACE Transactions**, 1986
20. *Microcomputer Time-Scale Representation of Precedence Method*, Edmond Miresco, **AACE Transactions**, 1986
21. *Scheduling Basics*, Dr. Brisbane H. Brown, Jr., **AACE Transactions**, 1987
22. *Project Planning*, Remo J. Silvestrini, PE, **AACE Transactions**, 1987
23. *Cost/Schedule Control System Criteria - A Lighthearted Introduction for the Non-Believer*, Lee R. Lambert, **AACE Transactions**, 1988
24. *Micro to Mainframe Multiproject Scheduling*, Charles P. Woodward, PE CCE; Linda M. Ramme, **AACE Transactions**, 1988
25. *Expert Systems - A Real Tool for Planning*, J. L. Basham; C. K. Skweres; J. S. Hamilton, **AACE Transactions**, 1988
26. *A Project Control to Meet Project Change*, Mark W. Beyer, PE, **AACE Transactions**, 1988
27. *A Look at Planning & Scheduling in the Middle East*, Dr. Khaled A. Bu-Bushait; Ignacio Manzanera, CCE, **AACE Transactions**, 1989
28. *From CAD to CPM Software*, Philip T. Perzanowski, CCE, **AACE Transactions**, 1989
29. *Profit Maximization in Hotel Planning*, Krishan Mathur; Dr. W. D. McGeorge, **AACE Transactions**, 1989
30. *Practical Specifications For Project Scheduling*, John R. Clark, PE, **Cost Engineering**, 1990
31. *Variations in Project Planning Intensity*, John C. Julian; Remo J. Silvestrini, PE, **AACE Transactions**, 1990
32. *Contemporary Planning in the '90's*, Thomas M. Trufant; Robert H. Murphy, **AACE Transactions**, 1990
33. *Computerized Planning/Scheduling on a Board Machine*, Rohit Singh, CCE, **AACE Transactions**, 1990
34. *Planning a Capital Project*, DeWitt Patterson; James R. Uz, **AACE Transactions**, 1990
35. *Planning and Scheduling for Success*, Ignacio Manzanera, CCE, **AACE Transactions**, 1990
36. *Improving Your "Scheduling CAD" Productivity*, Philip Perzanowski, CCE, **AACE Transactions**, 1991

37. *A Winning Business Planning Process*, Robert J. Kyle; Alfred Z. Matos, **AACE Transactions**, 1991
38. *Owners Specify Contractor's Estimating/Scheduling Systems*, Thomas L. Goff, **AACE Transactions**, 1991
39. *Cashflow Planning for Residential Housing Developments*, Dr. Clifford Jones, **AACE Transactions**, 1992
40. *Starting Projects on the Right Foot*, Gerard Beguinot, CCE; Richard Robinson, **AACE Transactions**, 1992
41. *Breakthrough Planning Methodology*, Joe Rizzo, **AACE Transactions**, 1992
42. *A Survey Of Planning And Controlling Techniques Used By Construction Contractors In Saudi Arabia*, A Shash; A Al-Abdullatif, **Cost Engineering**, 1993
43. *Integrated Network Planning and Scheduling with 3-D Construction Sequence Models*, Daniel P. Nevins; Ronald J. Zabilski; Bridget E. O'Reilly, **AACE Transactions**, 1993
44. *Considerations in Planning and Scheduling*, John K. Nabors, **AACE Transactions**, 1994
45. *Contrasting Cost-Loaded CPM Scheduling Specifications*, Dr. Gui Ponce de Leon, PE; Michael J. Mix; Philip Spittler, **AACE Transactions**, 1994
46. *A Decision Support System for Project Planning*, Prasanta K. Dey; Mario T. Tabucanon; Dr. Stephen O. Ogunlana, **AACE International Transactions**, 1996
47. *Improving the Cost and Schedule Control System*, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, **Cost Engineering**, 1999
48. *The Planning and Execution of an International Project*, Charles P. Woodward, PE CCE; Kenneth K. Humphreys, PE CCE, **AACE International Transactions**, 1998
49. *Just-In-Time Construction Materials Management*, Neil D. Opfer, CCE, **AACE International Transactions**, 1998
50. *Top-Down Back-To-Front Project Planning*, Faramarz Fred Rahbar; James E. Rowings Jr., PE CCE, **AACE International Transactions**, 1998
51. *The Opening Game - Project Mobilization*, Edward E. (Ted) Douglas III, CCC, **AACE International Transactions**, 1998
52. *Computerized Project Planning System*, P. Giridhar, **AACE International Transactions**, 1998
53. *Preproject Planning for Microelectronics Facilities*, Allan D. Chasey, PE; Jia Guo, **Cost Engineering**, 2000
54. *Integration of Schedule and Cost Risk Models*, Robert V. Wendling; Randal B. Lorange, PE, **Cost Engineering**, 2000
55. *Resolving Work Breakdown Structure Problems*, Stephen E. Mueller, **AACE International Transactions**, 2000
56. *Developing Program Controls for a Large Program*, Shawn L. Kildare; George P. Blank, **AACE International Transactions**, 2001
57. *Project Controls in the Preconstruction Phase*, Ian A. Street, CCE; Joseph W. Wallwork, PE CCE, **AACE International Transactions**, 2001
58. *Selecting Planning and Scheduling Specifications*, Leaf A. Ballast; Calin M. Popescu, **AACE International Transactions**, 2001
59. *Improving Productivity With Short-Interval Scheduling*, Walter J. Strutt, **AACE International Transactions**, 2001
60. *Activity-Based Job Costing for Integrating Estimating, Scheduling, and Cost Control*, Aminah Robinson Fayek, **Cost Engineering**, 2001
61. *Start Your Project the Right Way*, Edward E. Douglas III, **AACE International Transactions**, 2002
62. *Project Scheduling Enhancements for Avoiding Litigation*, Anamaria Popescu; James T. O'Connor; John D. Borcharding, **AACE International Transactions**, 2002
63. *Labor Resource Planning for Construction Projects*, Anubhav Bhargava; Balkiz Oztemir; Allan D. Chasey, **AACE International Transactions**, 2002
64. *Project Planning: A Great Communicator*, James E. Baar, PE, **AACE International Transactions**, 2002
65. *Project Execution Planning for Cost Engineers and Schedulers*, Allen C. Hamilton, CCE, **AACE International Transactions**, 2003
66. *Contract Requirements for Construction Schedule*, Win G. Li, PE CCE, **AACE International Transactions**, 2003
67. *Developing a Work Breakdown Structure as the Unifying Foundation for Project Controls Systems Development*, Lee J. Hobb; Beverly M. Sheaffer, **Cost Engineering**, 2003
68. *Work and Resource Breakdown Structures for Formalized Bottom-Up Estimating*, Parviz F. Rad, PE CCE; Denis F. Cioffi, **Cost Engineering**, 2004

TABLE OF CONTENTS - Page 3

69. *Effective Planning Techniques for the Execution of an EPC Project*, Hammad Ud Din Tahir, CCE, **Cost Engineering** , 2004
70. *Beyond the Bar: Scheduling Preliminary Engineering and Launching a New Project*, Richard D. Smith, PE CCE, **AACE International Transactions**, 2004
71. *Planning/Control of Professional Staff Resources*, Harry W. Jarnagan, PE CCE, **AACE International Transactions**, 2004
72. *Project Management Process and Action Plans*, Kul B. Uppal, PE, **AACE International Transactions**, 2004
73. *A Preconstruction Foundation for Design-Build Success*, Byron J. Law, CCC, **AACE International Transactions**, 2004
74. *Project Planning--Then Scheduling*, Edward E. Douglas III, CCC, **AACE International Transactions**, 2004
75. *Contractor's Schedule Submittal: Catch-22*, Earl T. Glenwright Jr., **AACE International Transactions**, 2004
76. *Cost Management in Scheduling Applications: Using the Right Toolset for Cost Management*, Valerie Behrendt; Rita Wulke, **Cost Engineering** , 2004
77. *Cost and Schedule Control for Engineering Contracts*, Kenneth R. Davey, CCE, **Cost Engineering** , 2004
78. *The Effect of Early Freezing of Scope on Project Schedule*, Neil N. Eldin, PE, **Cost Engineering** , 2005
79. *The Case of US Projects in Europe - Guidelines to Mitigate Schedule Delay, from the Owner's Viewpoint*, Massimoluigi Casinelli, PE CCE, **Cost Engineering** , 2005
80. *Overcoming "Gotchas" Clauses in Construction Contracts*, Donald F. McDonald Jr., PE CCE, **JCMS Proceedings**, 1999
81. *Does Project Control Start at Contract Award?*, Stephen L. Cabano, **AACE International Transactions**, 2005
82. *Understanding Owner Needs*, Ginette B. Basak, P.Eng., **AACE International Transactions**, 2005
83. *Innovative Pre-Planning for International Projects*, Mark T. Chen, PE CCE, **AACE International Transactions**, 2005
84. *Implementing Project Constructability*, Douglas D. Gransberg, PE CCE; Edward E. Douglas III, CCC PSP, **AACE International Transactions**, 2005
85. *Scheduling Practices and Project Success*, Andrew F. Griffith, PE, **AACE International Transactions**, 2005
86. *Success: Use of Activity Code Structure for Project Schedule Integration and Monitoring*, Gener dela Cruz, **AACE International Transactions**, 2005
87. *Scheduling Specifications: A Lump Sum Contractor's Perspective*, Martin J. Bradley, CCC, **AACE International Transactions**, 2005
88. *Planning and Scheduling Department: Functional Aspects*, Junaid Ahcom, ICC; Ali Ali Shash, **AACE International Transactions**, 2005

Chapter II: Schedule Development

1. *Automated Input for Construction Scheduling Systems*, Martin D. Ryan; Daniel M. McCarthy, **AACE Transactions**, 1980
2. *On-Site Minicomputer Yields a Successful Arabian Project*, Donald J. Cass, CCE, **AACE Transactions**, 1980
3. *Integration of Cost and Scheduling Systems*, Paul B. Shiring, Jr., CCE, **AACE Transactions**, 1981
4. *Cost/Schedule Integration - Panacea or Poison?*, Robert R. Cook, CCE, **AACE Transactions**, 1982
5. *Cost-Schedule Integration: Alternatives*, Raad H. Hermes, **AACE Transactions**, 1982
6. *Cost and Schedule Integration in Process Plants Construction*, Chandra S. Murthy, **AACE Transactions**, 1983
7. *Integration of Cost and Scheduling with Materials Management Function*, John C. Cato; Chandra S. Murthy, **AACE Transactions**, 1983
8. *Have the Networks Fit the Project*, Donald J. Cass, CCE, **AACE Transactions**, 1984
9. *Modern Innovations in Scheduling Techniques*, Dr. James E. Rowings, Jr.; John S. Bloess, **AACE Transactions**, 1984
10. *Enhancing Reliability of Project Duration Forecasts*, Dr. Hira N. Ahuja, CCE; V. Nandakumar, **AACE Transactions**, 1984
11. *A Scheduling Tool for Smaller Jobs*, Fred Rahbar, **AACE Transactions**, 1984
12. *Integrated Living Schedule*, Raymond E. Schweikart, **AACE Transactions**, 1985
13. *CPM - Pert Time Scaled Summary Network*, Harold B. Shugar, **AACE Transactions**, 1985
14. *ADM Versus PDM*, F Rahbar, **Cost Engineering** , 1986
15. *Recognizing and Avoiding Problems Inherent in Today's Scheduling Environment*, David L. Freidl, CCE, **AACE Transactions**, 1987

16. *Schedule Risk Analysis Using Computer Simulation*, Joseph J. Orczyk, PE; Dr. Donn Hancher, PE, **AACE Transactions**, 1987
17. *Applied Scheduling*, Dr. Brisbane H. Brown, Jr., **AACE Transactions**, 1987
18. *Scheduling Technique to Control Several Minor Modification Projects*, Mark A. Andrews; Kenneth L. Mortensen, PE; Edward J. Kaufmann, PE, **AACE Transactions**, 1988
19. *Scheduling for on Time Project*, David H. Hamburger, PE, **AACE Transactions**, 1989
20. *Assessing Project Cost and Schedule Risk*, Edward W. Mellow; Mary Ellen Yarossi, **AACE Transactions**, 1990
21. *Micro-Computer Expert System for Scheduling Construction Project*, Edmond Miresco; Nicholas Chepurnix, **AACE Transactions**, 1990
22. *Integrated Project Numbering System*, Bruce A. Spence, CCE, **AACE Transactions**, 1990
23. *Resource Scheduling - Is AI the Answer?*, Richard E. Westney, PE, **AACE Transactions**, 1991
24. *Up-front Project Scheduling in an Owner/Contractor Alliance*, Murray W. Janzen, **Cost Engineering**, 1992
25. *Modular CPM's or Detail CPM Schedules at a Barchart Price*, Stephen Goodman, **AACE Transactions**, 1992
26. *Repetitive Activity Scheduling Process*, F. Fred Rahbar; Dr. James E. Rowings, CCE, **AACE Transactions**, 1992
27. *Automating the Schedule Review Process*, John R. Knoke, PE; Jhan Schmitz, **AACE Transactions**, 1992
28. *A Computerized Inquiry-Feedback Knowledge Engineering System*, Dr. Janet K. Yates, **AACE Transactions**, 1992
29. *A Statistical Evaluation Of The Impact Of Limited Resources On Project Scheduling*, BM Woodworth, **Cost Engineering**, 1993
30. *BAL: An Algorithm for Scheduling and Control of Linear Projects*, Tarek Hegazy; Osama Mosehli; Dr. Paul Fazio, **AACE Transactions**, 1993
31. *Repetitive Production Method (RPM) and CPM*, Lawrence L. Humphries, CCE, **AACE Transactions**, 1993
32. *Adding Macros to Primavera (and Other Software): Functional and Productivity Improvements*, A. Larry Aaron, CCE, **AACE Transactions**, 1994
33. *Construction Scheduling Based on Resource Constraints*, Yong-II Lee; Thomas M. Gatton, **AACE Transactions**, 1994
34. *Design to Schedule (DTOS)*, Dennis M. Thompson, CCC, **AACE International Transactions**, 1995
35. *Project Scheduling Risk Assessment Using Monte Carlo Methods*, Eric D. Finley, PE; Dr. Deborah J. Fisher, PE, **Cost Engineering**, 1994
36. *Activity Duration Quantification Under Uncertainty: Fuzzy Set Theory Application*, Jong H. Ock, **Cost Engineering**, 1996
37. *Scheduling Concerns in the Hazardous Waste Industry*, Timothy C. McManus; Minocha V. Alcantara, **Cost Engineering**, 1996
38. *Developing an As-Built Schedule From Project Records*, John R. Knoke, PE; Gary H. Jentzen, PE, **AACE International Transactions**, 1996
39. *Matrix Scheduling for Repetitive Residential Construction*, Neil D. Opfer, CCE, **AACE International Transactions**, 1996
40. *Labor Productivity Modeling With Neural Networks*, Dr. James E. Rowings Jr., PE CCE; Rifat Sonmez, **AACE International Transactions**, 1996
41. *A Multiobjective Linear Program for Scheduling Repetitive Projects*, Dr. Kamal Al-Subhi Al Harbi; Dr. Shokri Z. Selim; Mazen Al-Sinan, **Cost Engineering**, 1996
42. *Schedule Hierarchy - An Overview*, Sarwar A. Samad, **Cost Engineering**, 1998
43. *Soft Logic - An Overview*, Dennis Read Hanks, PE CCE, **Cost Engineering**, 1999
44. *Key Issues in Implementing Cycle Time Analysis as a Schedule Reduction Tool*, Neil N. Eldin, **Cost Engineering**, 1999
45. *The Adequacy of Initial Scheduling Estimates*, John M. Dye; Dr. Irtyshad U. Ahmad, PE, **AACE International Transactions**, 1998
46. *Industry Crisis: Construction Scheduling Software*, Jon M. Wickwire; Stuart Ockman, **AACE International Transactions**, 2000
47. *The Pitfalls of CPM Scheduling on Construction Projects*, Ian A. Street, **Cost Engineering**, 2000
48. *Schedule Review Basics*, Craig L. Olsen, **AACE International Transactions**, 2000
49. *Cost Estimating and Scheduling Integration*, Philip D. Larson, **AACE International Transactions**, 2000
50. *Integrated Range Estimating and Stochastic Scheduling*, Leroy Isidore; Edward Back, **Cost Engineering**, 2001
51. *Integrating CAC, Estimating, Scheduling, and Accounting*, Philip D. Larson, **AACE International Transactions**, 2001
52. *Baseline Schedule Approval*, Zartab Q. Zafar; Dean Rasmussen, **Cost Engineering**, 2001

53. *Tripping Hazards in Schedules*, Donald F. McDonald Jr., **AACE International Transactions**, 2002
54. *Weather Derivatives Allow Construction to Hedge Weather Risk*, Robert B. Connors, CCE, **Cost Engineering** , 2003
55. *Time-for Versus Time-of Performance*, Ferdinand Fourie, **AACE International Transactions**, 2003
56. *Effect of Multiple Calendars on total Float and Critical Path*, Nestor J. Scavino, CCC, **Cost Engineering** , 2003
57. *Construction Baseline Schedule Review and Submittal Timeframe*, Win G. Li, PE CCE PSP; David J. Carter, **Cost Engineering** , 2005
58. *Scheduling for Estimators*, Robert R. George, CCC, **JCMS Proceedings**, 1998
59. *Retrospective As-Built Schedule Development*, Anamaria I. Popescu, PE; Andrew Avalon, PE, **AACE International Transactions**, 2005
60. *Documenting the Schedule Basis*, Edward E. Douglas III, CCC, PSP, **AACE International Transactions**, 2005
61. *Benefits of Linear Scheduling*, Gary Rock Spencer, PE; Rose Mary Lewis, **AACE International Transactions**, 2005

Chapter III: Schedule Management/Control

1. *A Retrospective Evaluation of a Probabilistic Schedule Analysis*, Henry R. Block, CCD; Richard A. Mazzini, CCE, **AACE Transactions**, 1980
2. *Analysis of Working Space Congestion from Scheduling Data*, Dr. Paviz F. Rad, CCE, **AACE Transactions**, 1980
3. *Project Controls - A Force-Account Approach to CM*, Thomas P. Roche, **AACE Transactions**, 1981
4. *Large Capital Project: Optimizing Project Economics Thru Schedule Management*, Philip S. Heistand, **AACE Transactions**, 1981
5. *Planning & Scheduling an International Project*, Mark Grinberg, **AACE Transactions**, 1981
6. *A Critique of Integrated Cost/Schedule Systems*, William M. Sancho, CCE, **AACE Transactions**, 1982
7. *Construction Control Schedule*, Derek Mason, **AACE Transactions**, 1982
8. *Construction Delay Claims: Treatment of Extended Overhead*, Ronald F. Parisi; Robert J. Schlunt, **AACE Transactions**, 1983
9. *Meaningful Scheduling Summaries for Management*, Robert R. Cook, CCE, **AACE Transactions**, 1983
10. *CPM Techniques Really Can Be Applied to Major Mechanical and Technical Construction*, Peter J. Schappa, CCE; Dwight A. Zink, CCE, **AACE Transactions**, 1983
11. *Construction Delay Claims - Assessment Defense*, A. J. Werderitsch, CCE; Shah Firoozi, **AACE Transactions**, 1983
12. *The CPM Technique in Construction - A Critique*, Derek Mason, **AACE Transactions**, 1984
13. *Cost Containment and Cost Reduction*, Stephen C. Wexler, PE CCE, **AACE Transactions**, 1985
14. *CPM - Established and Then Some*, Gary O. Glenn, **AACE Transactions**, 1985
15. *Float Ownership: Specs Treatment*, Dr. Gui Ponce de Leon, PE, **Cost Engineering** , 1986
16. *Progress Measurement in Engineering and Construction*, Michael E. Horwitz, PE CCE, **AACE Transactions**, 1986
17. *PDM Scheduling at EPCOT Center*, James Brownell, **AACE Transactions**, 1986
18. *Enhanced Project Management with Reference Schedules*, Dr. James E. Rowings, Jr.CCE, **AACE Transactions**, 1986
19. *Construction Projects: Change Order Management*, Dr. Calin M. Popescu, **AACE Transactions**, 1986
20. *The 5-Year Living Schedule*, Ralph L. Cochran; Patricia D. Galloway, **AACE Transactions**, 1987
21. *Controlling Job Costs Through CPM Scheduling*, Philip S. Inglis, **AACE Transactions**, 1987
22. *Minimizing Costs of Delay Construction Claims*, Dwight A. Zink, **AACE Transactions**, 1987
23. *Time is Money!*, Philippe LeTherisien, CCE, **AACE Transactions**, 1987
24. *Progress and Cost Control Basics*, Dr. James N. Neil, CCE, **AACE Transactions**, 1987
25. *Integrated Project Management Information Systems. The French Nuclear Industry Experience*, Jean-Claude Jacquin; Gilles-Marie Caupin, **AACE Transactions**, 1988
26. *Cost and Schedule Specialist Toolkit*, C. James Linck; David E. Perelli, **AACE Transactions**, 1988
27. *Etiography: A New Discipline*, Charles A. Villemain; J. P. Wojtyna; Michel L. DuRozel, **AACE Transactions**, 1988
28. *Renovation Restoration Scheduling - Library of Congress*, Robert P. Jensen, **AACE Transactions**, 1988

29. *Achieving Construction Project Objectives in Various Situations*, Dr. Alexander Laufer; Dora Cohenca-Zall, **AACE Transactions**, 1988
30. *Salt Repository Project Schedule Integration*, H. Dennis Kopp; Dr. L. J. LaFountain, **AACE Transactions**, 1988
31. *Is Resource Constrained Project Management Software Reliable*, BM Woodworth, **Cost Engineering**, 1989
32. *Managing A Turnaround Using Computerized CPM*, KW Woodcock, **Cost Engineering**, 1989
33. *Construction-CAE: Integrated Planning and Cost Control*, Kermit H. Gates III; Daniel A. Wickard, **AACE Transactions**, 1989
34. *Automation of the Scheduling Analysis Process*, Dr. Gary Rock Spencer; F. Fred Rahbar, **AACE Transactions**, 1989
35. *Project Expediting*, Wesley R. Querns, CCE, **AACE Transactions**, 1989
36. *Understanding the Value of Earned Value or Where Have All Your Dollars Gone?*, Lee R. Lambert, **AACE Transactions**, 1989
37. *EV - Not Only for Large Projects*, Walter F. Adamczyk, PE, **AACE Transactions**, 1989
38. *Scheduling Comparison of Engineering/Manufacturing to Engineering/Construction*, Terry F. Carlson, **AACE Transactions**, 1989
39. *Project Control for Engineering*, James M. Neil, CCE, **AACE Transactions**, 1989
40. *Impact of Changes on Project Schedule*, James M. Neil, CCE, **AACE Transactions**, 1989
41. *Concepts and Methods of Schedule Compression*, James M. Neil, CCE, **AACE Transactions**, 1989
42. *Project Management Information System*, James J. Stevenson, Jr., CCE, **AACE Transactions**, 1990
43. *The Development and Use of Progress Curves*, Barry L. Goodwin, CCE, **AACE Transactions**, 1990
44. *A Mechanical Model for CPM Scheduling Calculations*, Abhi Basu, **AACE Transactions**, 1990
45. *Cost Scheduling Control of Paper Machine Rebuilds*, William S. Speed, CCE, **AACE Transactions**, 1990
46. *End-User Computing for Project Controls*, John Mahoney; David P. Kenney, **AACE Transactions**, 1990
47. *Effective Use of Management Control Systems*, John M. Moore, CCE, **AACE Transactions**, 1990
48. *Delay Evaluation Using "Record Schedules"*, Donald J. Fredlund, Jr.; Gui Ponce de Leon, PE, **AACE Transactions**, 1990
49. *Statistical Process Control in Project Management*, George P. Moore; David A. Hendrick, **AACE Transactions**, 1991
50. *Construction Scheduling - Don't Depend on a Textbook*, Brett M. McPherson; Daniel J. Whitecotton, **AACE Transactions**, 1991
51. *Selecting As-Planned Base in Project Disputes*, Calin Popescu, PE, **AACE Transactions**, 1991
52. *Cost/Schedule Control vs Computer Programs*, Rohit Singh, CCE, **AACE Transactions**, 1991
53. *Efficient Control of Multiple Small Projects*, Timothy M. Wozniak, **AACE Transactions**, 1991
54. *Schedule Games People Play and Some Suggested Remedies*, James G. Zack, Jr., **AACE Transactions**, 1991
55. *Earned Value Graphics - New, Exciting, Innovative*, Donald J. Cass, CCE, **AACE Transactions**, 1991
56. *Applying Earned Value Procedure to Engineering Management*, Mark T. Chen, **AACE Transactions**, 1991
57. *New Directions in Schedule Management*, Gui Ponce de Leon, PE, **AACE Transactions**, 1991
58. *Duration Analysis*, Andrew Sipos, PE, **Cost Engineering**, 1992
59. *The Daily Report As A Job Management Tool*, DA Pogorilich, **Cost Engineering**, 1992
60. *Integrated Cost And Schedule Control*, BE Kibler, **Cost Engineering**, 1992
61. *Owner's Reviews of Schedules - How Far Should They Go?*, Donald J. Fredlund, Jr.; Fred King, **AACE Transactions**, 1992
62. *Reducing Construction Risks through Project Controls*, Danny J. Whitecotton; Brett M. McPherson, **AACE Transactions**, 1992
63. *OCRWM Transportation Network to Support Budget/Schedule Estimates*, Gary L. Sullivan; Max W. Wankerl, **AACE Transactions**, 1992
64. *Highway Design - Challenges in Controlling Cost and Schedule*, Nelson E. Bonilla, CCE; Ray J. Jussila, CCE; Scott Baarman, **AACE Transactions**, 1992
65. *Project Controls - Expand Your View*, John P. Nolan, Sr., **AACE Transactions**, 1992
66. *Third-Party CPM Scheduling - Making It Work*, Terry W. Towle, **Cost Engineering**, 1993
67. *Out-Of-Logic Progress*, Saad A. Suhail, PE CCE, **Cost Engineering**, 1993
68. *The Project Trend Program*, Harry W. Jarnagan, PE CCE, **AACE Transactions**, 1993
69. *A "New" Program Management Information System*, Jeffrey C. Christiansen; Michael S. Mellick, **AACE Transactions**, 1993
70. *Cost and Time Effective Outage Management*, Neil D. Opfer, CCE, **AACE Transactions**, 1993

71. *Capital Project Monitoring System (CPMS)*, Gamini A.K. Padmaperuma, CCE, **AACE Transactions**, 1993
72. *Combining Risk Management And Resource Optimization In Project Management Software*, OB Thomasen; L Butterfield, **Cost Engineering**, 1993
73. *Field Project Control - Back To Basics*, Edward E. (Ted) Douglas III, CCC, **Cost Engineering**, 1993
74. *Using Schedule Variance As The Only Measure Of Schedule Performance*, Jim W. Short, CCC, **Cost Engineering**, 1993
75. *Fast Track Management For Projects With Multiple Sites*, SA Samad, **Cost Engineering**, 1994
76. *Planning and Scheduling Cost-Limited Projects*, Edward E. Douglas III, CCC, **AACE Transactions**, 1994
77. *Improve Schedule Forecasting Via Earned Value*, Donald J. Cass, CCE, **AACE Transactions**, 1994
78. *The Effect of Resource Constraints on Project Schedules*, Michael R. Just, CCE; James P. Murphy, **AACE Transactions**, 1994
79. *Qualitative Criteria Combination for Total Float Distribution*, Suthi Pasiphol; Calin M. Popescu, PE, **AACE Transactions**, 1994
80. *A Cost-Effective Delay Analysis Technique*, Mireille Battikha; Sabah Alkass, PE, **AACE Transactions**, 1994
81. *Delay Analysis - Issues Not for Granted*, George E. Baram, CCE, **AACE Transactions**, 1994
82. *Responsibility for Delays After the Expiration of the Contract Time*, Gary H. Jentzen, PE; Philip Spittler; Dr. Gui Ponce de Leon, PE, **AACE Transactions**, 1994
83. *Construction Delay Analysis Systems*, Dr. Janet K. Yates; Hisham Aoude, **AACE International Transactions**, 1995
84. *Total Float Management in CPM Project Scheduling*, Dr. Suthi Pasiphol; Dr. Calin M. Popescu, PE, **AACE International Transactions**, 1995
85. *Construction Time and Cost Trade-Off Optimization*, Dr. Liang Y. Liu; Dr. Scott Burns, PE; Chung-Wei Feng, **AACE International Transactions**, 1995
86. *The Role of Project Controls*, Manash K. Bagchi, **AACE International Transactions**, 1995
87. *Risk Reduction Performance Measuring System (RRPMS)*, Sarwar A. Samad, **AACE International Transactions**, 1995
88. *Program Scheduling: Not Exactly = Project Scheduling*, Courtney James McCracken, PE; Patricia J. Auger; John H. Baratta, PE, **AACE International Transactions**, 1995
89. *Project Controls - A Practical Approach*, Michael J. Cunningham, CCC, **Cost Engineering**, 1994
90. *Scheduling in an Environmental Restoration Environment*, G. Darryl Walker, CCE, **Cost Engineering**, 1995
91. *Project Controls: Cost / Schedule / Progress Management on the NASA Wind Tunnel Restoration Project*, Kelvin Yu, PE, CCE, **Cost Engineering**, 1996
92. *The Reliability of Critical Path Method (CPM) Techniques in the Analysis and Evaluation of Delay Claims*, Gasan G. Kallo, **Cost Engineering**, 1996
93. *Going for the Goal, Forecasting*, Joseph M. Brown, CCC, **AACE International Transactions**, 1996
94. *The End Game - Project Demobilization and Close-Out*, Edward E. (Ted) Douglas III, CCC, **AACE International Transactions**, 1996
95. *A Scheduling Tool for Tunnel Construction*, K.A. Pohrte; W.W. Edgerton, PE, **AACE International Transactions**, 1996
96. *Project Controls in the Semiconductor Industry*, Robert B. Edgerton; Steven Y. Kunishige, **AACE International Transactions**, 1996
97. *A Cost-Schedule Decision-Support System for Airport Renovation*, Manar Shami, **AACE International Transactions**, 1996
98. *Project Capital Cost Risks and Contracting Strategies*, Dr. Keith Pedwell, P.Eng.; Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **AACE International Transactions**, 1996
99. *Integrated Project Control and Communications Systems*, Gerard J. Hart, **AACE International Transactions**, 1996
100. *Cost/Schedule Management of Government Construction Subcontracts*, Harry W. Jarnagan, PE CCE, **Cost Engineering**, 1997
101. *How to Lose Money Negotiating a Construction Claim*, Michael R. Just, CCE; Brian Torone, **AACE International Transactions**, 1997
102. *Environmental Site Project Controls*, Edward E. Douglas III, CCC, **AACE International Transactions**, 1997
103. *Executive Reporting System*, Jeffrey C. Christiansen, **AACE International Transactions**, 1997
104. *Single-Entry Online Progress Measurement*, Walter J. Strutt, PE CCE, **AACE International Transactions**, 1997

105. *Tools of the Trade: Advances in Cost Control and Schedule Management for Commercial Construction*, Robert B. McCullough, PE CCE, **AACE International Transactions**, 1997
106. *Beyond Project Controls - The Quality Improvement Approach*, Michael G. Sypsomos, **AACE International Transactions**, 1997
107. *The Cost of Chasing Unrealistic Project Schedules*, Christopher F. Michalak, **AACE International Transactions**, 1997
108. *Practical Applications of Probabilistic Scheduling*, Dr. Gui Ponce de Leon, PE; John R. Knoke, PE, **AACE International Transactions**, 1997
109. *Optimized Scheduling for Highway Construction*, Khaled El-Rayes; Osama Moselhi, PE, **AACE International Transactions**, 1997
110. *Project Scheduling Under Limited Resources*, Mohammed Moizuddin; Shokri Z. Selim, **AACE International Transactions**, 1997
111. *Cost/Schedule Information System: A Human-Centered Approach*, Dr. Chotchai Charoenngam; Abdul Samad Kazi, **Cost Engineering**, 1997
112. *Simplifying Project Success Metrics*, Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **Cost Engineering**, 1997
113. *Contemporaneous Analyses of Excusable Delays*, Michael Ross Finke, PE, **Cost Engineering**, 1997
114. *The Case for Critical Path*, Michael A. Hatfield; James Noel, **Cost Engineering**, 1998
115. *The Five Commandments of Construction Project Delay Analysis*, Hamed A. Al-Saggaf, **Cost Engineering**, 1998
116. *CPM Schedules in Construction Claims From the Contractor's Perspective*, Robert B. McCullough, PE CCE, **AACE International Transactions**, 1999
117. *But-For Schedules - Analysis and Defense*, James G. Zack Jr., **AACE International Transactions**, 1999
118. *Project Analysis Tools for Cost and Schedule Improvement*, Peter W. Swenson, **AACE International Transactions**, 1999
119. *Managing Schedule Changes at Rocky Flats*, Todd Bilstein, **AACE International Transactions**, 1999
120. *Delay Claims Management in Construction - A Step-By-Step Approach*, M.A. Baki, **Cost Engineering**, 1999
121. *Delay Analysis - Eliminating the Smoke and Mirrors*, Eric Z. Fruchtmann, **AACE International Transactions**, 2000
122. *Concurrent Delays - What Are They and How to Deal With Them?*, George E. Baram, **AACE International Transactions**, 2000
123. *The Window Methods of Analyzing Delay Claims*, George E. Baram, **AACE International Transactions**, 2000
124. *Schedule Density as a Tool for Pricing Compensable Float Consumption*, Michael Ross Finke, **Cost Engineering**, 2000
125. *Schedule Delay Analysis*, George R. Stumpf, PE, **Cost Engineering**, 2000
126. *Notes From Your Technical Board: What is Construction Schedule Control?*, Satinder S. Baweja, CCE, **Cost Engineering**, 2003
127. *Computing Near-Longest Path*, Ron Winter, **Cost Engineering**, 2003
128. *Computing Near-Longest Path - Part 2: Now That I have Longest Path Value, What's It Good For?*, Ron Winter, **Cost Engineering**, 2003
129. *Dissecting the Doctrine of Concurrent Delay*, Thomas F. Peters, PE, **AACE International Transactions**, 2003
130. *Daily Delay Measure: A New Technique to Precisely Identify Delay*, John C. Livengood; Brian G. Laush, **AACE International Transactions**, 2003
131. *Application of Appropriate Project Control Tools*, Lori A. Floyd, CCC; Christopher P. Caddell, PE; David E. Wisniewski II, **AACE International Transactions**, 2003
132. *Schedule Integration -- Communication Tool Par Excellence*, Rohit Singh, CCE, **AACE International Transactions**, 2003
133. *CPM Scheduling in Construction: A Case Study*, Abhi Basu, **AACE International Transactions**, 2003
134. *Project Schedules: Simple Checks for Accuracy*, David L. Freidl, PE CCE, **AACE International Transactions**, 2003
135. *Computing the Near-Longest Path*, Ronald M. Winter, **AACE International Transactions**, 2003
136. *The Necessity of Project Schedule Updating/Monitoring/Statusing*, Jeffrey D. Kursave, CCC, **Cost Engineering**, 2003
137. *Once Upon a Time: A Scheduler's Tale*, Lee Hobb, **Cost Engineering**, 2003
138. *Schedule Delay Analysis: Modified Windows Approach*, Kirk D. Gothard, CCC, **Cost Engineering**, 2003
139. *Progress and Performance Measurement*, Aaron W. Buntrock, ICC, **Cost Engineering**, 2003

140. *Claims Schedule Development and Analysis: Collapsed As-Built Scheduling for Beginners*, Vera A. Lovejoy, CCC, **Cost Engineering**, 2004
141. *Continuous Delay Measurement and the Role of Daily Delay Values*, Robert Seals, **AACE International Transactions**, 2004
142. *Calculating Imaginary Numbers: Time Quantification in Acceleration*, John C. Livengood; Christopher R. Bryant, **AACE International Transactions**, 2004
143. *Determining the Actual Critical Path*, Ronald M. Winter, **AACE International Transactions**, 2004
144. *Let's Scrap the Precedence Diagramming Method*, Earl T. Glenwright Jr., **AACE International Transactions**, 2004
145. *"Enhanced" PDM -- Concepts and Benefits*, Scott C. Herold, PE, **AACE International Transactions**, 2004
146. *Scheduling Case Study—Filter Removal Project*, Jennifer Bates, CCE, **JCMS Proceedings**, 1998
147. *Construction Scheduling Games and Ways to Win*, James G. Zack Jr., **JCMS Proceedings**, 1998
148. *Constructive Acceleration: Waking the Sleeping Giant*, Thomas F. Peters, PE, **Cost Engineering**, 2005
149. *Window Analysis: The Method and the Myth*, John J. Ciccarella, PE, CCE; Mark W. Cohen, PE, **AACE International Transactions**, 2005
150. *Concurrent Delay Analysis for Litigation*, Victor M. Ostrowski, PSP; Michael T. Midgette, PSP, **AACE International Transactions**, 2005
151. *CPM Scheduling and How the Industry Views Its Use*, Patricia D. Galloway, PE, **AACE International Transactions**, 2005
152. *A Continuously Changing As-Planned Baseline?*, John C. Livengood; Mark I. Anderson, **AACE International Transactions**, 2005
153. *Total Float Management for Delay Analysis*, Khalid S. Al-Gahtani; Satish B. Mohan, **AACE International Transactions**, 2005
154. *Analyse This! Project Controls Analysis*, Nicholas J. Candela, **AACE International Transactions**, 2005
155. *A Case Study: Schedule Forecast Verification With Productivity Assessment*, Win G. Li, PE CCE PSP, **AACE International Transactions**, 2005
156. *The Inefficiencies of Managing Projects by Fiscal Year Funding*, Jeffrey D. Kursave, CCC, **AACE International Transactions**, 2005
157. *Is Your Schedule Late at the Starting Gate?*, Abhi Basu, PE, **AACE International Transactions**, 2005
158. *Transparent CPM*, Mark C. Sanders, PE CCE, **AACE International Transactions**, 2005
159. *Managing Multiple Milestones*, Ron Winter, PSP, **AACE International Transactions**, 2005
160. *Current Delay Analysis Techniques and Improvements*, Satish B. Mohan; Khalid S. Al-Gahtani, **AACE International Transactions**, 2005
161. *The Benefits of Monte-Carlo Schedule Analysis*, Jason Verschoor, P.Eng., **AACE International Transactions**, 2005
162. *Effective Use of Gantt Chart for Managing Large Scale Projects*, Pankaja Pradeep Kumar, CCE, **Cost Engineering**, 2005
163. *A Thread in the Life of AACE International's Planning and Scheduling Committee*, Ron Winter, PSP, **Cost Engineering**, 2005

Chapter IV: Classics

1. *Critical Path Scheduling: Fundamentals And Concepts*, William P. Allman, **AACE Transactions**, 1962
2. *Critical Path Or Arrow Diagram Planning: Examples In Process Industry*, V. K. Moore, **AACE Transactions**, 1962
3. *Critical Path Scheduling - Philosophy And Experience*, Robert B. Vogeler, **AACE Transactions**, 1962
4. *Critical Path Scheduling Experience In Defense Contracts*, William R. Kelley, **AACE Transactions**, 1962
5. *Critical Path Planning*, W. G. Kast, **AACE Transactions**, 1963
6. *Planning, Scheduling And Control Of Construction Projects*, E. S. Steben, **AACE Transactions**, 1966
7. *Analytic Techniques In Corporate Planning*, A. R. Eagle, **AACE Transactions**, 1966
8. *Research Planning, Evaluation And Coordination At Warner-Lambert Research Institute*, Sheldon Siegel, **AACE Transactions**, 1967
9. *Information Centers In Management And Planning*, Alan Gelberg, **AACE Transactions**, 1967
10. *A Cost Engineering Department*, C. L. Osborne; L. W. Hedrick; W. G. Clark, **AACE Transactions**, 1967
11. *Capital Cost Control and Planning During Design*, Frank W. Helyar, **AACE Transactions**, 1968

12. *Better Project Control Through Coordinated Estimating, Cost Control And Scheduling*, J. Alcabes, **AAACE Transactions**, 1969
13. *Cost And Schedule Control Of Engineering Work Using One Data Base & The Network Technique: A Concept*, G. Suhanic, Jr., **AAACE Transactions**, 1969
14. *Concepts And Principles In Corporate Planning*, E. R. Nightingale, Jr., **AAACE Transactions**, 1969
15. *Pre-planning Project Control*, Alfred L. Dellon, **AAACE Transactions**, 1969
16. *Engineering Planning Under Conditions Of Uncertainty: A Simplified Approach to Forecasting Engineering Backlog*, George T. Cooper; Ernest Solomon; Robert E. Templeton, **AAACE Transactions**, 1970
17. *Manpower Planning In An Engineering Department*, J. Harvel Ortego, **AAACE Transactions**, 1970
18. *Certification Of Contract Progress Payments Using Critical Path Schedules*, J. G. Hazan; B. J. Swain, **AAACE Transactions**, 1971
19. *Scheduling And Controlling The Allocation Of Resources For Effective Project Management*, S. M. Kiritsis, **AAACE Transactions**, 1971
20. *Schedule Risk-Analysis*, DW Campbell, **AAACE Bulletin**, 1972
21. *Maximum Profit Through Integrated Project Control*, Gerhald L. Hollander, **AAACE Transactions**, 1974
22. *Interrelating Project Estimates to CPM Schedules*, Albert A. Badger, **AAACE Transactions**, 1974
23. *Approaches to Planning and Scheduling a Project*, Ed Juracek, **AAACE Transactions**, 1974
24. *Engineer-Constructor and Client Tools for Cost and Schedule Control*, Trent O. Meacham; Richard L. Patterson, **AAACE Transactions**, 1974
25. *Managerial Attention to Cost and Schedule*, John W. Strach, **AAACE Transactions**, 1974
26. *An Owner's Approach to a Planned Project Information System*, Robert B. Mcknight, **AAACE Transactions**, 1974
27. *What is This Thing Called % Complete How to Put it to Good Use*, Hami Kilic Aslan Solu, PE, **AAACE Transactions**, 1975
28. *Integrated Scheduling System - An Approach*, Joseph R. Lorenzo; Dikshit Sharad, **AAACE Transactions**, 1975
29. *Problems In The Implementation of Scheduling Systems*, Gui Ponce-Campos, **AAACE Transactions**, 1975
30. *Understanding Building Contractor's Claims for Extras*, Jerome Reiss, **AAACE Transactions**, 1975
31. *Implementation of a New Construction Scheduling and Cost Control System in a Major Electric Utility*, James L. McAnally, **AAACE Transactions**, 1975
32. *A Project Plan for Maximum Control*, Thomas W. McKeown; Raymond A. Haarstick, **AAACE Transactions**, 1976
33. *Cost and Time Through Historical Models*, William R. Orr, PE, **AAACE Transactions**, 1976
34. *Power Industry Management in Energy, Dollar, Schedule Crisis*, R. Winston Gardner; William C. Drotleff, **AAACE Transactions**, 1976
35. *Project Management - Planning and Scheduling System*, Gerald W. Duray, **AAACE Transactions**, 1976
36. *Project Management with Scheduling*, Daniel P. Elliott, **AAACE Transactions**, 1976
37. *Owner Approach to Planning and Scheduling*, James A. Bent; John W. Hackney, **AAACE Transactions**, 1976
38. *The Project Schedule: The Key to Project Communication*, James M. Colvin; Larkin B. Breed, **AAACE Transactions**, 1976
39. *Cost Systems: Problems (and Some Solutions)*, Paul M. Teicholz, **AAACE Transactions**, 1976
40. *ABC's of a Multiproject Control System*, Dick Sharad, **AAACE Transactions**, 1977
41. *Scheduling and Controlling Construction Sub-Contracts*, James A. Bent, **AAACE Transactions**, 1977
42. *Cost Control Methods for Defense Systems Contracts*, Alan L. Bossinger, **AAACE Transactions**, 1977
43. *An Integrated Cost and Schedule Control System for Power Plant Construction*, Edward B. Cutting, **AAACE Transactions**, 1977
44. *Construction Project Planning and Cost Control*, Arnold J. Quakkelaar, **AAACE Transactions**, 1977
45. *Short Cycle Methods for Improved Construction Control*, Gui Ponce-Campos; Edward E. Pauley, **AAACE Transactions**, 1977
46. *Production and Scheduling of Gardern Apartments*, Charles L. Osborn, **AAACE Transactions**, 1977
47. *A System for Measuring Cost and Schedule Performance*, Richard H. Campbell, **AAACE Transactions**, 1978
48. *Operating Contractors Project Office - Computerized Manufacturing Scheduling Using Heuristic Procedures*, Randall C. DeLozier, **AAACE Transactions**, 1978
49. *Construction Reporting Small- and Medium-Size Projects*, Jimmy D. Atherton, **AAACE Transactions**, 1978

50. *A More Effective Program to Monitor Power Plant Construction Costs*, Fred S. Griggs, Jr., **AACE Transactions**, 1978
51. *Work Breakdown Structures in Construction*, Dr. Gui Ponce-Campos, PE; Paul Ricci, **AACE Transactions**, 1978
52. *An Owner's Experience with Computerized Estimating and Scheduling*, Randolph J. Brozek, **AACE Transactions**, 1978
53. *Control Concepts at FPL*, Joseph W. Briskin; Robert Gibson, Jr., **AACE Transactions**, 1978
54. *Studies in Planning and Scheduling*, Gordon G. Peterman, CCE, **AACE Transactions**, 1978
55. *Second Unit Scheduling Concerns on a Dual-Unit Nuclear Project*, Henry R. Block, PE CCE; Richard A. Mazzini, PE CCE, **AACE Transactions**, 1978
56. *Construction Weekly Work Program*, James A. Bent, CCE, **AACE Transactions**, 1978
57. *Reverse Technique for Project Planning/Scheduling Controls*, Duane A. Fuller, **AACE Transactions**, 1978
58. *Project Control Through Performance Measurement System*, Parmanand Kumar, **AACE Transactions**, 1979
59. *Project Control - By Whom? Of What?*, James A. Bent, CCE, **AACE Transactions**, 1979
60. *Stone & Webster Engineering Management System (EMS)*, Remo J. Silvestrini, **AACE Transactions**, 1979
61. *Cost/Performance Measurement*, Melvin F. Rogers, **AACE Transactions**, 1979
62. *Benefits of a Fixed Scheduling System*, Cecil J. Bendy; Thomas E. Danz, **AACE Transactions**, 1979
63. *Minimizing The Cost Of Delay Related Construction Claims*, Dwight A. Zink, **AACE Transactions**, 1979
64. *The WBS: A Synergistic Breakthrough*, Jean-Claude Huot, **AACE Transactions**, 1979
65. *The Integration Of Labor Cost Distribution (LCD) & Network Scheduling*, Stephen C. Wexler, **AACE Transactions**, 1979
66. *Control of Small Projects*, Albert B. Lorenzoni, CCE; Richard E. Westney, **AACE Transactions**, 1980
67. *Are We Designing Projects the Way They Should Be Built?*, Jean-Claude Huot, **AACE Transactions**, 1980

Author Index

Chronological Index

About the Editor