

TABLE OF CONTENTS - Page 1

Introduction

Chapter I: Recommended Practice

1. *AACE International Recommended Practice 17R-97: Cost Estimate Classification System*, AACE International, **AACE International Recommended Practices & Standards**, 1997

Chapter II: Estimating Theory

1. *Top-Down (or Narrow-Down) Cost Estimation*, Gideon Samid, PE, **AACE Transactions**, 1998
2. *Cost Estimating Using Historical Costs*, Kymberli Popham, CCE, **AACE Transactions**, 1996
3. *A Probabilistic Cost Estimating Model*, Dr. Thomas E. Uher, **Cost Engineering**, 1996
4. *Remedies for Delays in Architectural Construction*, Timothy C. McManus; Daniel R. Tishman; Lisa R. Turnbaugh, **Cost Engineering**, 1996
5. *Just in Time: Applicability in Construction*, Robert Anglin; Dr. Calin M. Popescu, PE, **AACE Transactions**, 1995
6. *Statistical Conceptual Estimating System (SCES)*, A. James Poe, CCC, **AACE Transactions**, 1995
7. *Using AHP to Allocate Contract Incentives*, Dennis M. Thompson, CCE, **AACE Transactions**, 1994
8. *Non-Linear Earned Value Analysis*, Dr. Amarjit Singh, PE, **AACE Transactions**, 1993
9. *Cost Estimate Documentation*, James C. Harter, **AACE Transactions**, 1991
10. *Cash Flow Management Through Front-End Loading*, Philip B. Copare, **AACE Transactions**, 1990
11. *Controlling Construction Costs During Design*, Daniel Becker, CCC, **AACE Transactions**, 1990
12. *Cost Modeling Techniques in Perspective*, Dr. Sidney Newton, **AACE Transactions**, 1988
13. *Determining the Accuracy of a Cost Estimate*, Newton F. True, CCE, **AACE Transactions**, 1988
14. *Factors Affecting Accuracy of Engineers' Estimates*, Dr. Martin Skitmore, **AACE Transactions**, 1988
15. *The Effect of Economic Changes on Construction Cost*, Dr. Sadi Assaf; Dr. Abdulmohsen Al-Hammad, **AACE Transactions**, 1988
16. *Construction Production Forecasting*, WN Patten, **Cost Engineering**, 1987

Chapter III: Conceptual, Parametric, and Range Estimating

Section 1: Conceptual Estimating

1. *A Conceptual Cost Estimating Model for Water Reservoirs*, Mohammed Al Khalil; Sadi Assaf; Walild Abdul Rahman; Mashoor Asfoor, **Cost Engineering**, 1999
2. *Developing a Project Scope/Conceptual Estimate Questionnaire*, Frank B. Mitchell, Jr., **AACE Transactions**, 1995
3. *Conceptual And Early Design Estimating Techniques For Building Heating Ventilation And Air Conditioning*, FM Reynolds, **Cost Engineering**, 1993
4. *Conceptual Estimation and Budget Control*, William Noble, **AACE Transactions**, 1987
5. *Conceptual Estimating*, John J. Suarez, **AACE Transactions**, 1986

Section 2: Parametric Estimating

1. *Facility Parametric Cost Estimating*, Edward R. Meyer, PE; Thomas J. Burns, PE, **AACE Transactions**, 1999
2. *Parametric Estimates Made Easy*, James J. Davis, PE, **AACE Transactions**, 1998
3. *A Parametric Building Cost Estimating System*, John K. Hollmann, PE, **AACE Transactions**, 1994
4. *Parametric Cost Estimating of Building Construction*, Luis Carlos Hinojosa, CCE; Ramon Vazquez Del Mercado, **AACE Transactions**, 1993

TABLE OF CONTENTS - Page 2

5. *Square Foot Type Estimating for Construction*, Steven F. Roney, CCC, **AACE Transactions**, 1992
6. *Direct Range Cost Estimating*, Dr. Paul F. Mlakar; Larry M. Bryant, **AACE Transactions**, 1990
7. *Case History - Parametric Estimating System*, Tom G. Mendel, **AACE Transactions**, 1989
8. *The Integrated Cost Estimating Systems Technique for Building Cost*, Kurazo Yokoyama; Takeshi Tomiya, **AACE Transactions**, 1988
9. *Parametric Cost Estimating -- A Guide*, John W. Hackney, CCE; Kay Hudson; Lesley Gasperow, **AACE Transactions**, 1987
10. *Parametric Estimating Factors for Demolition Costs*, William E. Gallagher; T. C. Ponder, Jr. PE CCE; Juan M. Castro, PE CCE, **AACE Transactions**, 1987
11. *Parametric Estimating Of Buildings*, NA Koenigseker, **Cost Engineering**, 1982

Section 3: Range Estimating

1. *Integrated Range Estimating and Stochastic Scheduling*, Leroy J. Isidore; Dr. W. Edward Back, **AACE Transactions**, 1999
2. *Square Foot Range Estimating*, John R. Knoke, PE; Liang Y. Liu; J. R. Spittler, **AACE Transactions**, 1993
3. *Range Estimating: Reasoning with Risk*, Michael W. Curran, **AACE Transactions**, 1988
4. *Project Cost Analysis Using Range Estimating*, Charles H. Dickinson, **AACE Transactions**, 1986

Chapter IV: Estimating Factors and Indices

1. *Developing Location Factors by Factoring*, Bernard A. Pietlock, CCE, **AACE Transactions**, 1995
2. *Meeting a Worldwide Need - Location Cost Factors*, John E. Barry, **AACE Transactions**, 1994
3. *A Different Approach to Factored Cost Estimating*, Kul B. Uppal, PE, **AACE Transactions**, 1993
4. *Developing Foreign Location Factors*, BA Pietlock, **Cost Engineering**, 1992
5. *A Cost and Location Index Grid*, John Cran, **AACE Transactions**, 1984
6. *International Composite Cost Location Factors*, RV Massa, **Cost Engineering**, 1983
7. *A Discussion And Comparison Of Methods Used In Developing Estimating Factors*, PJ Ohlrichs, **Cost Engineering**, 1981
8. *A Study of Cost Indices*, Ron Dubois, **AACE Transactions**, 1980

Chapter V: Estimating Material Costs and Quantity Surveying

1. *An Efficient Quantity Takeoff Method for the Preliminary Design Phase*, Dr. Chansik Park; Seok-In Choi; Ki-Hong Kim, **AACE Transactions**, 1999
2. *Cost Estimation of Structures in Buildings*, Dr. Surinder Singh, **AACE Transactions**, 1995
3. *Improving Materials Cost*, Dr. George Stukhart, **AACE Transactions**, 1993
4. *A Uniform Method of Estimating Quantities*, Kweku K. Bentil, **AACE Transactions**, 1987
5. *PC Spreadsheet Estimates of Concrete Mixture Costs*, Ronald L. Dilly, **AACE Transactions**, 1987
6. *Quantity Surveying and Basic Construction Estimating*, Luther J. Strange, Jr., **AACE Transactions**, 1981
7. *Structure Concrete Cost Estimating*, John E. Clark, **AACE Transactions**, 1980

Chapter VI: Estimating Labor Costs

1. *Demonstrated Labor Efficiency: An Effective Cost Control and Analytical Tool*, Bob M. McCally, **Cost Engineering**, 1999
2. *The Effect of Hot Weather on Construction Labor Productivity and Costs*, Donn E. Hancher; Hesham A. Abd-Elkhalek, **Cost Engineering**, 1998
3. *Crew Synchronization in Construction*, Anamaria I. Popescu; George E. Gibson, Jr., PE; Dr. John D. Borcharding, PE, **AACE Transactions**, 1995

TABLE OF CONTENTS - Page 3

4. *Calculating The Cost Of Construction Labor*, TA Martinez, **Cost Engineering**, 1994
5. *Method to Calculate the Productivity Factor*, Juan Forning G.; Robert G. Ruiz, **AACE Transactions**, 1993
6. *The Creation And Use Of Labor Productivity Standards Among Specialist Subcontractors In The Construction Industry*, JD Gilleard, **Cost Engineering**, 1992
7. *Labor Productivity and Manpower Forecasting*, Forrest D. Clark, CCE, **AACE Transactions**, 1985
8. *Costing Construction Labor Contracts*, Robert M. Gasperow, **AACE Transactions**, 1982

Chapter VII: Estimating Equipment Costs

1. *Tracking the Marshall & Swift Equipment Cost Index*, Jude T. Sommerfeld, **Cost Engineering**, 1999
2. *A Review of Methods to Estimate Haul Fleet Production*, Douglas D. Gransberg, **Cost Engineering**, 1998
3. *Equipment Compensation in US Government Construction Equitable Price Adjustments*, Beni Warshawsky, **Cost Engineering**, 1996
4. *The Power of a Properly Prepared Equipment Specification*, Louis J. Cabano; Lisa J. Wesen, **AACE Transactions**, 1995
5. *Calculating Tunnel Advance Rates*, Richard A. Roberts, PE CCE, **AACE Transactions**, 1992
6. *Optimization of Production in Earthmoving Works*, Jose P. Bendicho, **AACE Transactions**, 1992
7. *Replacement of Obsolete Equipment*, R. A. Harris; Dr. D. J. Leech; Dr. R. G. Williams, **AACE Transactions**, 1992
8. *Cash Flow Management Through Front-End Loading*, Philip B. Copare, **AACE Transactions**, 1995
9. *Measuring Market Influences on Equipment Costs*, Dr. A. M. Gerrard, **AACE Transactions**, 1990
10. *Computing Construction Equipment Costs For Government Contracts*, William W. Powell, PE, **Cost Engineering**, 1988
11. *Energy Costs in the Construction Process*, Dr. James E. Rowings, Jr., **AACE Transactions**, 1983
12. *Timesharing Basic Program for Hourly Construction Equipment Costs Computation*, Dr. Calin Popescu; Egidio C. Torre, **AACE Transactions**, 1982

Chapter VIII: Subcontracting Costs

1. *Uniform Proposal Form for the Subcontractor*, Michael J. Cook, **AACE Transactions**, 1998
2. *D/WBE Regulations: Cost/Benefits for Construction*, Dr. Enno Koehn; K. H. Chyan, **AACE Transactions**, 1989
3. *Subcontract Administration and Control*, James A. Bent, CCE, **AACE Transactions**, 1982

Chapter IX: Estimating Overhead and Indirect Costs

1. *Reduce Corporate Taxes by Optimizing Depreciation*, Mark M. Weiner, CCE, **AACE Transactions**, 1997
2. *Effective Risk Management for Remediation Projects*, Timothy C. McManus; Robert Goltz, PE; Lisa R. Turnbaugh, **AACE Transactions**, 1996
3. *New Ideas in Overhead Recovery*, Michael R. Just, CCE; James P. Murphy, **AACE Transactions**, 1995
4. *Indirect Rate Development for Government Contracts*, David A. Norfleet, CCC, **Cost Engineering**, 1995
5. *The Cost of General Conditions*, Daniel F. Becker, CCE, **AACE Transactions**, 1993
6. *Understanding Contractor Overhead*, Ron Cilensek, CCE, **Cost Engineering**, 1991
7. *Estimating the Cost of Construction Inspection*, Ralph D. Ellis, Jr., **AACE Transactions**, 1990
8. *Evaluating Performance Bonds, Guarantees, And Letters Of Credit*, PK Nicholson, **Cost Engineering**, 1988

Chapter X: Profit, Contingencies, and Mark-Ups

1. *Optimization for Bidder Profitability and Contractor Selection*, Dr. Amarjit Singh, P.Eng.; Max M. Shoura, PE, **Cost Engineering**, 1998
2. *Risk Assessment and Contingency Estimating*, Dr. Osama Moselhi, PE, **AACE Transactions**, 1997

TABLE OF CONTENTS - Page 4

3. *Competitively-Bid Construction Contracts*, Randy R. Rapp, PE, **Cost Engineering**, 1997
4. *General Conditions and Fee Risk Analysis*, Lorry T. Bannes, PE, **AACE Transactions**, 1995
5. *Impact of Estimating Accuracy on Markup*, Dr. Richard E. Larew, PE, **AACE Transactions**, 1995
6. *The Effect of Market Conditions on Tendering and Price Forecasting*, Robert G. Pearl, **AACE Transactions**, 1994
7. *Bid Pricing Strategy-Optimal Profit Margin*, EM Silberman, **Cost Engineering**, 1993
8. *Contingency Allocations: A Computer-Aided Approach*, Dr. Irshad Ahmad, PE, **AACE Transactions**, 1992
9. *Bid Markup Assistant*, A Tavakoli; JJJ Jutomo, **Cost Engineering**, 1989
10. *Quantifying Risks in Capital Estimates*, Patricia A. Owen; John K. Nabors, **AACE Transactions**, 1983

Chapter XI: Estimating International Construction Costs

1. *A Cost Analysis Information System for Developing and Underdeveloped Countries*, Abdul Samad Kazi; Dr. Chotchai Charoenngam, **Cost Engineering**, 1999
2. *Production Rates for International Projects in Asia*, Dr. Enno (Ed) Koehn, PE; Moin U. Ahmed, **Cost Engineering**, 1999
3. *Project Overhead Costs in Saudi Arabia*, Sadi A. Assaf; Abdulaziz A. Bubshait; Solaiman Atiyah; Mohammed Al-Shahri, **Cost Engineering**, 1999
4. *International Projects Cost Estimating*, Allen C. Hamilton, CCE, **AACE Transactions**, 1998
5. *Cost Comparison of Pacific Rim Countries*, John G. McConville, CCC, **AACE Transactions**, 1997
6. *Cost Estimating Challenges Facing Eastern Europe*, Richard A. Selg, CCE, **AACE Transactions**, 1997
7. *Inter-American Construction Costs*, Leopoldo G. Varela, CCE; Roger J. Grant, **AACE Transactions**, 1997
8. *Finding Building Product and Construction Cost Data Internationally*, Hugh T. Sharp, **Cost Engineering**, 1997
9. *Managing Risk on Global Projects*, Charles P. Woodward, PE CCE; Kartar Singh, PE, **AACE Transactions**, 1996
10. *Productivity of Construction in Developing Areas: India*, Dr. Enno Koehn, PE; V. R. Ganapathiraju, **AACE Transactions**, 1996
11. *Capital Cost Estimating for the Frontier Regions of the World: Questions a Savvy Estimator Should Ask First*, Joseph R. Jeffery, **Cost Engineering**, 1996
12. *Understanding the Chinese Construction Costing System*, Dr. He Zhi, **Cost Engineering**, 1996
13. *Construction Costs in the Former Soviet Union*, Ram Dabadhav, PE, CCE, **AACE Transactions**, 1995
14. *Construction Production Factors in International Areas*, Dr. Enno Koehn; Chih-Shing Pan; Jen-Yuan Liu; Rana P. Pingili; Sirichai Tanratana Wong, **AACE Transactions**, 1995
15. *Building Price Modeling and Price Information Management in South Africa*, Dr. Paul A. Bowen, **AACE Transactions**, 1994
16. *Cost Estimating of Overseas Construction Projects*, John G. McConville, CCC, **AACE Transactions**, 1994
17. *International Labor Productivity*, JK Yates; S Guhathakurta, **Cost Engineering**, 1993
18. *Developing Foreign Location Factors*, BA Pietlock, **Cost Engineering**, 1992
19. *Labor Cost Calculations in International Construction*, Dr. Enno Koehn, PE; D. C. Regmi, **AACE Transactions**, 1991
20. *Productivity in the U.K. Construction Industry*, Les Ruddock, **AACE Transactions**, 1991
21. *Overseas Construction Projects: Critical Costing Considerations*, Kweku K. Bentil, **AACE Transactions**, 1988
22. *International Composite Cost Location Factors*, RV Massa, **Cost Engineering**, 1983
23. *Tax Considerations When Involved With Construction Outside The Home Country*, MF Faillace; C Nieuwenhuis, **Cost Engineering**, 1980

Chapter XII: Heavy/Highway Estimating

1. *Preliminary Cost Estimation of Highway Construction Using Neural Networks*, Hashem Al-Tabtabai; Alex P. Alex; Maha Tantash, **Cost Engineering**, 1999
2. *Statistical Cost Estimating for Public Works*, Dr. John D. Bledsoe, PE CCE, **AACE Transactions**, 1998
3. *Highway Estimating Using a Standard Form*, Ernest Wolski, **AACE Transactions**, 1996

TABLE OF CONTENTS - Page 5

4. *Cost Scale-Up Factors for Airport Construction*, Dr. Donald S. Remer, PE; Christopher Wong, **Cost Engineering**, 1996
5. *Cost Variations in Nighttime Construction*, Ashish Kumar; Dr. Ralph D. Ellis, Jr., PE, **AACE Transactions**, 1994
6. *How to Unbalance a Bid and Win the Job*, Richard A. Roberts, PE, CCE, **AACE Transactions**, 1994
7. *Preliminary Estimating for Heavy Construction*, Dr. Steve R. Sanders; Robert R. Maxwell, **AACE Transactions**, 1992
8. *Estimating Railroad Reconstruction Under Service*, Stewart D. Winn, Jr., PE; P. Takis Salpeas, **AACE Transactions**, 1991
9. *A Highway Construction Cost Estimation Work Station*, Charles Engelke; Dr. Thomas Rothrock; Dr. V. C. Shah, PE, **AACE Transactions**, 1989
10. *Preliminary Cost Estimating for Highway Construction Projects*, Dr. Lansford C. Bell; Ghazanfer A. Bozai, **AACE Transactions**, 1987
11. *Microcomputer Applications To Unit Price Bidding*, WJ Campbell; GCW Sabin; SA Mir, **Cost Engineering**, 1987
12. *The Influences of the "Bidding Volume Index" in Forecasting Highway Construction Cost*, Devo Seereeram; Dr. Zohar Herbsman, **AACE Transactions**, 1983

Chapter XIII: Estimating Specialty Projects

1. *Parametric Cost Estimating for Environmental Remediation Projects*, Jacqueline Rast, PE; Kate M. Peterson, PE, **AACE Transactions**, 1999
2. *A Conceptual Cost Estimating Model for Water Reservoirs*, Mohammed Al Khalil; Sadi Assaf; Walid Abdul Rahman; Mashoor Asfoor, **Cost Engineering**, 1999
3. *Evaluating Environmental Restoration Cost Estimating Systems*, W. David Featherman; Dr. R.F. Shangraw Jr., **AACE Transactions**, 1996
4. *Utility Cost Estimating*, William R. Fletcher, **AACE Transactions**, 1996
5. *Definitive Estimating for Construction Projects at Remote Sites*, Bennett W. Cleveland, PE CCE, **Cost Engineering**, 1995
6. *Shocks, Jolts, and Temors: Cost Impacts of the Base-Isolation Structural System*, John R. Reser, CCE, **Cost Engineering**, 1995
7. *Resource Estimating for Technology-Intensive Projects*, Dr. Hans J. Thamhain, **AACE Transactions**, 1992
8. *Water-Supply Distribution-System Cost-Estimating*, RG Eilers, **AACE Transactions**, 1992
9. *Estimating Costs of Asbestos Abatement*, Thomas C. Ponder, Jr. PE, **AACE Transactions**, 1988
10. *Predesign Estimate of Elevator Cost in Buildings*, Saeed Karshenas; Zafar S. Yousuf, **AACE Transactions**, 1985

Chapter XIV: Scheduling Input to the Estimate and Change Orders

1. *Optimized Scheduling for Highway Construction*, Khaled El-Rayes; Dr. Osama Moselhi, PE, **AACE Transactions**, 1997
2. *Matrix Scheduling for Repetitive Residential Construction*, Neil D. Opfer, CCE, **AACE Transactions**, 1996
3. *Quantifying and Apportioning Delay on Construction Projects*, Lee Schumacher, PE, **Cost Engineering**, 1995
4. *Duration Analysis*, Andrew Sipos, PE, **Cost Engineering**, 1992
5. *Enhancing Reliability of Project Duration Forecasts*, Dr. Hira N. Ahuja, CCE; V. Nandakumar, **AACE Transactions**, 1984
6. *Estimating and Negotiating Change Orders*, Leonard A. McMahon, CCE, **AACE Transactions**, 1984

Chapter XV: Bidding Decisions

1. *Bid Markup Methodologies*, Dr. Kwaku A. Tenah; Dr. Carleton Coulter III, PE, **Cost Engineering**, 1999
2. *Competitive Bidding System*, Dr. Ali A. Shash, **Cost Engineering**, 1995
3. *How to Relate a Construction Cost Estimate to the Prevailing Bid Market for Government and Institutional Projects*, Nissim Zelouf, CCE, **Cost Engineering**, 1995
4. *A Bidding Strategy Based On ESPE*, M Gates; A Scarpa, **Cost Engineering**, 1983
5. *Cost Effective Bid Packaging for Building Construction*, Nyal E. Nelson. CCE, **AACE Transactions**, 1980
6. *Effective Bid Evaluation*, Bruce D. Mitchell, **AACE Transactions**, 1980

Chapter XVI: Computer Applications to Construction Cost Estimating

1. *Preliminary Cost Estimation of Highway Construction Using Neural Networks*, Hashem Al-Tabtabai; Alex P. Alex; Maha Tantash, **Cost Engineering**, 1999
2. *Guidelines for Purchasing Software*, Kevin Miller, **Cost Engineering**, 1998
3. *Estimating Costs With Fuzzy Logic*, Anthony K. Mason, PE; Donald J. Kahn Sr., **AACE Transactions**, 1997
4. *Implementing a Database Estimating System*, Robert H. Harbuck, PE CCE, **AACE Transactions**, 1996
5. *Electronic Bidding: The Future is Now*, William C. Epstein, PE; Dr. Ralph D. Ellis, Jr., PE, **AACE Transactions**, 1995
6. *Cost Estimation of Timber Bridges Using Neural Networks*, Dr. Robert C. Creese; Li Li, **Cost Engineering**, 1995
7. *Computerized Databases for Reliable Cost Estimates*, Keith G. Decker, **AACE Transactions**, 1993
8. *CAD Estimating for Design-Builders*, Peter L. Haines, CCE, **AACE Transactions**, 1992
9. *Database Development And Computerized Cost Estimating*, JF Galluzzo, **Cost Engineering**, 1991
10. *Database Management Systems for Construction Managers*, Fwu-Shiun Liou; Mohammed Abullatif, **AACE Transactions**, 1987
11. *A Computer Model To Estimate Capital And Operating Costs*, WC Edwards; JF Wong, **Cost Engineering**, 1987
12. *Microcomputer Applications To Unit Price Bidding*, WJ Campbell; GCW Sabin; SA Mir, **Cost Engineering**, 1987

Author Index

Chronological Index

About the Editor