

TABLE OF CONTENTS - Page 1

Introduction

Chapter 01: General Topics on Contingency

1. *Estimate Contingency, Risk, and Accuracy - What Do They Mean?*, Raleigh S. Williamson; Jack F. Browder, CCC; William R. Donnell IV, **AACE Transactions**, 1980
2. *Contingency It Demands Equal Time*, JR Duenas, **Cost Engineering Journal**, 1981
3. *Contingency Funds Evaluation*, John R. Healy, CCE, **AACE Transactions**, 1982
4. *An Overview Of Contingency Considerations*, MW Graf, **Cost Engineering Journal**, 1984
5. *Contingency Evaluation in Capital Cost*, Lawrence C. Bacher, CCE, **AACE Transactions**, 1984
6. *Determining Meaningful Estimate Contingency*, JJ Stevenson, **Cost Engineering Journal**, 1984
7. *The Why and How of Contingency Management*, Richard Lee Jackson; John W. Kinsey; Wayne E. Cotton; Susan K. Moore, **AACE Transactions**, 1985
8. *Cost Contingency for Investment Estimates Involving New/Evolving Technology*, Louis J. Cabano, **AACE Transactions**, 1989
9. *Managing Change: Making the Most of Contingency*, Daniel W. Jordan, CCE, **AACE Transactions**, 1989
10. *The Project Manager - Risk Taker and Contingency Planner*, David H. Hamburger, PE, **AACE Transactions**, 1989
11. *What is Contingency, Anyway?*, Wesley R. Querns, CCE, **AACE Transactions**, 1989
12. *How to Deal With Accuracy and Contingency*, C. Peter Rapier, **AACE Transactions**, 1990
13. *Contingency Allocation: A Computer-Aided Approach*, Irtishad Ahmad, **AACE Transactions**, 1992
14. *Contingency Revisited*, Gideon Samid, PE, **Cost Engineering Journal**, 1994
15. *Contingency Management on DOE Projects*, Edward E. Douglas, III, CCC, **AACE Transactions**, 2001
16. *Monte Carlo Analysis: Ten Years of Experience*, Dale E. Clark, **Cost Engineering Journal**, 2001
17. *Contingency! Who Owns and Manages It?*, Peter W. Ripley, CCC, **AACE Transactions**, 2004
18. *Total Float Distribution: A Sane Way to Manage Schedule Contingency*, Anamaria I. Popescu, PE, **AACE Transactions**, 2009

Chapter 02: Cost Estimating and Contingency

1. *Escalation Modeling, Forecasting and Tracking*, James J. Stevenson, Jr., CCE, **AACE Transactions**, 1984
2. *Applied Contingency Analysis*, John W. Hackney, CCE, **AACE Transactions**, 1985
3. *Contingency Management for the Hong Kong Airport Care Program (ACP)*, Jhan Schmitz; Norman H. Shotwell, **AACE Transactions**, 1993
4. *Contingency Estimating for Environmental Remediation Projects*, Donald Wendel, CCC, **Cost Engineering Journal**, 1995
5. *Evaluating and Calculating Contingency*, James A. Bent, **AACE Transactions**, 2001
6. *Cost Contingency Analysis for Construction Projects Using Spreadsheets*, Khaled Nassar, **Cost Engineering Journal**, 2002
7. *Contingency, Quantifying the Uncertainty*, Riaan Burger, CCE, **Cost Engineering Journal**, 2003
8. *Exploring Techniques for Contingency Setting*, Scott E. Burroughs; Gob Juntima, **AACE Transactions**, 2004
9. *A Methodology for Estimating Engineering Details*, James D. Whiteside II, PE, **AACE Transactions**, 2005
10. *Contingency in Levelized Capital Cost Estimation*, Geoffrey Rothwell, **AACE Transactions**, 2005
11. *Cost Contingency as the Standard Deviation of the Cost Estimate*, Geoffrey Rothwell, **Cost Engineering Journal**, 2005
12. *A Construction Cost Contingency Tracking System (CTS)*, John F. Rowe, PE, **Cost Engineering Journal**, 2006
13. *The Monte-Carlo Challenge: A Better Approach*, John K. Hollmann, PE CCE, **AACE Transactions**, 2007
14. *Cost Contingency - Analysis and Evaluation*, Rashmi Prasad, **AACE Transactions**, 2008
15. *Contingency Misuse and Other Risk Management Pitfalls*, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, **Cost Engineering Journal**, 2009

TABLE OF CONTENTS - Page 2

16. *A Prototype Risk Analysis for Determining Contingency Using Approximate Reasoning Method*, Varoujan K. Minassian; George F. Jergeas, P.Eng., **Cost Engineering Journal**, 2009
17. *Risk-Based Estimate Self-Modeling*, Ovidiu Cretu, PE; Terry Berends, PE, **AACE Transactions**, 2009

Chapter 03: Risk Analysis and Contingency

1. *Simplified Risk Analysis in Project Economics*, Julian A. Piekarski, CCE, **AACE Transactions**, 1984
2. *Range Estimating Operating and Manufacturing Costs*, Michael W. Curran, **AACE Transactions**, 1986
3. *Range Estimating: Contingencies with Confidence*, Michael W. Curran, **AACE Transactions**, 1989
4. *A PERT Approach to Cost Risk Analysis*, Pedro V. Aquino, **AACE Transactions**, 1992
5. *Contingency Draw-Down Using Risk Analysis*, Randal B. Lorance, PE, **AACE Transactions**, 1992
6. *Managing Risk on Capital Projects*, Joseph A. Lukas, PE, CCE, **AACE Transactions**, 1995
7. *Risk Assessment and Contingency Estimating*, Dr. Osama Moselhi, PE, **AACE Transactions**, 1997
8. *Techniques for Developing Cost Risk Analysis Models*, Randal B. Lorance, PE; Robert V. Wendling, **AACE Transactions**, 1999
9. *Integration of Schedule and Cost Risk Models*, Robert V. Wendling; Randal B. Lorance, PE, **AACE Transactions**, 1999
10. *A Neural Network Approach to Risk Assessment and Contingency Allocation*, Dong Chen; Francis T. Hartman, **AACE Transactions**, 2000
11. *The Role of Risk Series: Understanding Risk*, Michael W. Curran, **Cost Engineering Journal**, 1999
12. *Risk Response and Contingency Strategies Among Contractors in Sydney, Australia*, Deepak Bajaj, **AACE Transactions**, 2001
13. *Knowledge Gaps Impacts on Risk Management*, Iqbal Noor, PE CCE; Robert J. Martin Jr.; Joseph A. Treige, P.Eng., **AACE Transactions**, 2003
14. *Contingency Misuse and Other Risk Management Pitfalls*, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, **AACE Transactions**, 2004
15. *Risk Assessments: Value of the Process*, Christopher P. Caddell, PE; Sherri R. Crepinsek; Gerald P. Klanac, **AACE Transactions**, 2004
16. *Risk Management on Research and Development Projects*, Steven W. Wageman, CCC, **AACE Transactions**, 2004
17. *Implementation of Successful Risk-Based Portfolio Management*, Iqbal Noor, PE CCE; Robert Martin; Douglas Bowman, **AACE Transactions**, 2005
18. *Managing Project Cost Risk*, Dan Patterson, **AACE Transactions**, 2006
19. *Bid Risk and Contingency Analysis*, Amarjit Singh, PE; Sharilyn Shiramizu; Kamal Gantam, **Cost Engineering Journal**, 2007
20. *Practical Risk Analysis*, Waymon D. Lofton; Robert J. Coppo, **AACE Transactions**, 2007
21. *Contingency Modifier Tool*, J.D. (Jim) Whiteside, II PE, **AACE Transactions**, 2007
22. *Handling the Truth in Risk Management*, Kevin M. Curran; Michael W. Curran, **Cost Engineering Journal**, 2008
23. *A Practical Application of Monte Carlo Simulation in Forecasting*, James D. Whiteside II, PE, **AACE Transactions**, 2008
24. *Recommended Practices for Risk Analysis and Cost Contingency Estimating*, John K. Hollmann, PE CCE CEP, **AACE Transactions**, 2009

Chapter 04: Other Related Topics

1. *Design of a Viable System for Process Plant Estimating*, John W. Hackney, CCE, **AACE Transactions**, 1980
2. *The Many Facets of Escalation*, James V. Padrnos, **AACE Transactions**, 1981
3. *Sharing the Risks of the Cost of Inflation*, George Stukhart, **AACE Transactions**, 1982
4. *How to Do a Good Coal Plant Quick Estimate in Less Than an Hour (Or What to Do Until Some Engineering is Done)*, Tom B. Thamm, CCE, **AACE Transactions**, 1983
5. *Quantifying Risks in Capital Estimates*, Patricia A. Owen; John K. Nabors, **AACE Transactions**, 1983

TABLE OF CONTENTS - Page 3

6. *Determining Overrun Probabilities*, John W. Hackney, CCE, **AACE Transactions**, 1986
7. *Cost Trend of USA Nuclear Power*, Farid F. Mansour, PE CCE, **AACE Transactions**, 1987
8. *Achieving Construction Project Objectives in Various Situations*, Dr. Alexander Laufer; Dora Cohenca-Zall, **AACE Transactions**, 1988
9. *Economic Risk of Offshore Field Development*, Rolf Skjong; Jon Lereim, **AACE Transactions**, 1988
10. *Estimating Factors for Process Plants*, John R. Heizelman, **AACE Transactions**, 1988
11. *How Accurate are Capital Cost Estimates?*, G. Stevens; T. Davis, **AACE Transactions**, 1988
12. *Accuracy of Hazardous Waste Project Estimates*, John W. Hackney, CCE, **AACE Transactions**, 1989
13. *Government Estimating vs. General Contractor Estimating*, Joseph A. Brown, CCE, **AACE Transactions**, 1989
14. *Parametric Estimating - In Search of Expert Systems*, Rino Gosselin; Leslie E. McMullan, **AACE Transactions**, 1989
15. *Scheduling for on Time Project*, David H. Hamburger, PE, **AACE Transactions**, 1989
16. *Upgrading Capital Estimation Factors and Correlations*, Ivan V. Klumpar, CCE, **AACE Transactions**, 1990
17. *Construction Competitive in the 21st Century*, Dr. Janet K. Yates, **AACE Transactions**, 1991
18. *How to Uncover Program Cost Risks*, Robert M. Smith, PE, **AACE Transactions**, 1991
19. *A Project Definition Methodology for Environmental Restoration Projects*, J. L. Poldy; W. R. Shangraw; R. F. Shangraw, Jr., **AACE Transactions**, 1992
20. *Integrated Estimating Technique*, Arun Chakravarty, PE, **AACE Transactions**, 1992
21. *Project Control in the Norwegian Road Administration*, Kjell Ottar Berge, **AACE Transactions**, 1992
22. *A Different Approach to Factored Cost Estimating*, Kul B. Uppal, PE, **AACE Transactions**, 1993
23. *Analyzing Cost Impacts of Technology Changes*, Tom G. Mendel, CCC, **AACE Transactions**, 1994
24. *Construction Claims Practice: USA versus Brazil*, Joao Otavio Goulart Brizola, **AACE Transactions**, 1994
25. *Partnering and CE: A Construction Attorney's Perspective*, Marc T. Richardson, PE, **AACE Transactions**, 1995
26. *Estimating Delay Damages*, Gary H. Jentzen, PE; Robin A. Collins, PE; Dr. Gui Ponce de Leon, PE, **AACE Transactions**, 1996
27. *Factored Estimating Guidelines - Refinery/Petrochemical Projects*, Robert S. Smith, PE, **AACE Transactions**, 1996
28. *Forward Pricing Impact on Construction Projects*, Brian E. Kasen; Victor C. Oblas, PE, **AACE Transactions**, 1996
29. *Pacing Delays - The Practical Effect*, James G. Zack Jr., **AACE Transactions**, 1999
30. *But-For Schedules - Analysis and Defense*, James G. Zack Jr., **AACE Transactions**, 1999
31. *Project Analysis Tools for Cost and Schedule Improvement*, Peter W. Swenson, **AACE Transactions**, 1999
32. *Parametric Cost Estimating for Environmental Remediation Projects*, Jacqueline Rast, PE; Kate M. Peterson, PE, **AACE Transactions**, 1999
33. *Developing a Parametric Model for Estimating Process Control Costs*, Larry R. Dysert, CCC, **AACE Transactions**, 1999
34. *Project Cost Estimating for Major Renovation Projects*, James Sutherland, **AACE Transactions**, 1999
35. *Project Alignment: The Key to Successful Cost Engineering*, Gregory J. Skulmoski; Dr. Francis T. Hartman, P.Eng., **AACE Transactions**, 1999
36. *Improving the Cost and Schedule Control System*, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, **Cost Engineering Journal**, 1999
37. *Advocating a Deliverable-Oriented Work Breakdown Structure*, Parviz F. Rad, PE CCE, **Cost Engineering Journal**, 1999
38. *The Estimate Review and Validation Process*, Larry Dysert; Bruce G. Elliott, **AACE Transactions**, 2000
39. *Extreme Order-of-Magnitude Estimating*, Thomas E. Simpson, CCE, **AACE Transactions**, 2000
40. *Construction Productivity: A Survey of Industry Practices*, George F. Jergeas; Mohammad S. Chishty; Marko J. Leitner, **AACE Transactions**, 2000
41. *How to Reduce Your Project Cost*, Ramy Zaghoul Mohamed; Francis T. Hartman, **AACE Transactions**, 2000
42. *Cost Estimating and Scheduling Integration*, Philip D. Larson, **AACE Transactions**, 2000
43. *Probabilistic Selection of Project Alternatives*, Leroy J. Isidore; Adetokunbo A. Oyetunji, **AACE Transactions**, 2000
44. *A Capital Investment Review Process*, Larry R. Dysert, CCC, **AACE Transactions**, 2002
45. *Cost Estimating Best Practices*, Allen C. Hamilton; Richard E. Westney, **AACE Transactions**, 2002

TABLE OF CONTENTS - Page 4

46. *Development and Maintenance of a Parametric Building Estimating System*, Dominic L. Arioli; Joseph G. Masi, **AACE Transactions**, 2002
47. *Leadership--The Invisible Cost Category*, Lee R. Lambert, **AACE Transactions**, 2002
48. *Best Practice of Cost Estimates*, Kul B. Uppal, PE, **AACE Transactions**, 2003
49. *Budget Busts: The Influence of Demand in the Construction Market*, Jonathan Moss, CCC, **Cost Engineering Journal**, 2003
50. *Concept Modeling for Aircraft Manufacturing*, Richard Curran; Ajoy Kundu; Stephen Crosby; S. Raghunathan, **AACE Transactions**, 2003
51. *Fundamentals for Estimating and Developing a Scope of Work*, Christopher B. Schamel, CCC, **Cost Engineering Journal**, 2003
52. *Best Practices in Cost Engineering*, Nick J. Lavingia, PE, **AACE Transactions**, 2004
53. *Cost Trending throughout the Design Phase*, Peter Bredehoeft Jr., **AACE Transactions**, 2004
54. *Improving Cost Control for Skeptical Managers*, Morris E. Fleishman, PE CCE, **AACE Transactions**, 2004
55. *Is Cost Estimating Only About Hard Facts?*, Finn H. Sandberg; Per Willy Hetland; Oddbjørn Tolo, **AACE Transactions**, 2005
56. *Management of Project Contingency and Allowance*, Jan Terje Karlson; Jon Lereim, **Cost Engineering Journal**, 2005
57. *Improving Conceptual Cost Estimating Performance*, Alfredo F. Serpell, **AACE Transactions**, 2005
58. *Controlling Non-Construction Costs*, Peter R. Bredehoeft, Jr., **AACE Transactions**, 2005
59. *Significance of WBS in Contingency Modeling*, John Gengxin Zhao, **AACE Transactions**, 2006
60. *Capturing How Cost Engineers Think*, Oliver W. Houseman; Fiona Coley; Rajkumar Roy, **AACE Transactions**, 2006
61. *Core Competencies, Expectations, and Career Path for an Estimating Professional*, John K. Hollmann, PE CCE; Bruce G. Elliott, CCC, **AACE Transactions**, 2006
62. *A Computerized Approach to Design Cost Analysis*, Saeed Karshenas, **AACE Transactions**, 2007
63. *Essentials of Design Phase Cost Management and Budget Control*, Venkataramani Sundaram, CCE, **Cost Engineering Journal**, 2008
64. *Linking Project Controls Implementation Planning and Project Success: the Northern Canadian Mining Projects Lessons*, Akinlolu Isaac Oni, CCE, **AACE Transactions**, 2008
65. *An Introduction to Parametric Estimating*, Larry R. Dysert, CCC, **AACE Transactions**, 2008
66. *Linking the Estimate, the Schedule and the Cost Control through a Standardized WBS*, Marie-Helene Biffi, P.Eng., **AACE Transactions**, 2008
67. *Danish Infrastructure Projects and a "New Budgeting Method" -- A Rational Process to Manage Decisions*, Dion Lind Andersen, **Cost Engineering Journal**, 2009
68. *Applications of Monte Carlo simulations in Dispute Resolution and Claims Work*, Rod C. Carter; Richard J. Long, PE, **AACE Transactions**, 2009
69. *Cost Estimating, Project Performance and Life Cycle*, Kul B. Uppal, PE CEP, **AACE Transactions**, 2009

Chapter 05: AACE International Recommended Practices

1. *Cost Engineering Terminology*, AACE International, **Recommended Practices**, 2010
2. *Cost Estimate Classification System - As Applied in Engineering, Procurement, and Construction for the Process Industries*, AACE International, **Recommended Practices**, 2005
3. *Basis of Estimate*, AACE International, **Recommended Practices**, 2007
4. *Contingency Estimating - General Principles*, AACE International, **Recommended Practices**, 2008
5. *Risk Analysis and Contingency Determination Using Range Estimating*, AACE International, **Recommended Practices**, 2008
6. *Risk Analysis and Contingency Determination Using Parametric Estimating*, AACE International, **Recommended Practices**, 2009
7. *Risk Analysis and Contingency Determination Using Parametric Estimating - Example Models as Applied for the Process Industries*, AACE International, **Recommended Practices**, 2009
8. *Risk Analysis and Contingency Determination Using Expected Value*, AACE International, **Recommended Practices**, 2009

Author Index

Chronological Index

About the Editor