

#### Introduction

##### Chapter 01: Introduction to Construction Project Controls

1. *The Role of Project Controls*, Manash K. Bagchi, **AACE Transactions**, 1995
2. *Understanding Owner Needs*, Ginette B. Basak, P.Eng., **AACE Transactions**, 2005
3. *Application of Appropriate Project Controls Tools for Contract Type*, Lori A. Floyd, CCC, **Cost Engineering Journal**, 2004
4. *Project Controls - Where It Fits In*, Michael C. Ray, PE CCE, **AACE Transactions**, 1998
5. *Construction Project Performance Metrics*, Douglas D. Gransberg; Monica E. Villarreal Buitrago, **AACE Transactions**, 2002
6. *Does Project Control Start at Contract Award?*, Stephen L. Cabano, **AACE Transactions**, 2005
7. *Project Controls in the Preconstruction Phase*, Ian A. Street, CCE; Joseph W. Wallwork, PE CCE, **AACE Transactions**, 2001
8. *Establishing a Project Controls Organization*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1999
9. *Effective Implementation of a Project Control System*, Pradip M. Mehta, CCE PSP, **Cost Engineering Journal**, 2008
10. *The Business Impact of Outsourced Project Control*, Christopher F. Michalak, **AACE Transactions**, 2001
11. *A Case for Third Party Project Controls*, Randall S. Wyandt, **AACE Transactions**, 2009
12. *Effective Use of Outsourced Project Controls*, Christopher F. Michalak; Paul G. Williams, **Cost Engineering Journal**, 2006
13. *Subcontractor Project Controls Reporting Requirements*, Dale A. Pearson, CCE, **Cost Engineering Journal**, 1995
14. *Regaining Control of Project Control*, Stephen L. Cabano, **AACE Transactions**, 2003
15. *Practical Control Methods for Large Programs*, Dave Draper, **AACE Transactions**, 2004
16. *Establishing a First Class Project Controls Organization for Managing Large Complex Projects*, George B. Bradshaw, PE CCE, **AACE Transactions**, 2008
17. *Successfully Managing One-Of-A-Kind Projects*, Richard A. Selg, CCE; David Richard Rihel, **AACE Transactions**, 2007

##### Chapter 02: Cost Control

1. *Best Owner Practices for Project Control*, John K. Hollmann, PE CCE, **Cost Engineering Journal**, 2003
2. *The Control Estimate*, Marshall S. Zewe, **AACE Transactions**, 1977
3. *An Integrated Cost Control Model*, Mohamed K. El-Choum, **AACE Transactions**, 2000
4. *Essentials of Cost Management*, Scott Cullen, **AACE Transactions**, 2004
5. *Essentials of Design Phase Cost Management and Budget Control*, Venkataramani Sundaram, CCE, **Cost Engineering Journal**, 2008
6. *Capital Construction Project Design Cost Models*, John A. Kuprenas, **AACE Transactions**, 2000
7. *Public Sector Project Total Cost Models*, John A. Kuprenas, PE, **AACE Transactions**, 2006
8. *Controlling Design-Phase Scope Creep*, John A. Kuprenas, PE; Elhami B. Nasr, **AACE Transactions**, 2003
9. *Cash Flow Management Through Front-End Loading*, Philip B. Copare, **AACE Transactions**, 1990
10. *Fast-Track Cost Control*, James A. Young III, **AACE Transactions**, 1995
11. *Mega-Project Control: Effective Program, Project, and WBS Granularity Decisions*, Paul Verveniotis, PE, **AACE Transactions**, 2008
12. *Cost Control in Design-Build*, John G. Fish, CCE, **AACE Transactions**, 1991
13. *Contingency Management on DOE Projects*, Edward E. Douglas, III, CCC, **AACE Transactions**, 2001

##### Chapter 03: Schedule Control

1. *Scheduling Management: Schedule Basis Memorandum*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
2. *Advocating a Deliverable-Oriented Work Breakdown Structure*, Parviz F. Rad, PE CCE, **Cost Engineering Journal**, 1999
3. *Schedule Hierarchy - An Overview*, Sarwar A. Samad, **Cost Engineering Journal**, 1998
4. *Scheduling Management: Classifications vs. Levels*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007

### TABLE OF CONTENTS - Page 2

5. *Avoiding Project Controls Pitfalls*, Marlene M. Hyde, CCE, **AACE Transactions**, 2003
6. *Activity Duration Based Schedule Progress and Prediction Metrics*, Activity Duration Based Schedule Progress and Prediction Metrics, **AACE Transactions**, 2009
7. *A Method to Calculate the Productivity Factor*, Juan Fornino Gaeta; Robert R. Ruiz Gomez, **AACE Transactions**, 1993
8. *Converting Linear Schedules to Critical Path Method Precedence*, Douglas D. Gransberg, PE CCE, **AACE Transactions**, 2007
9. *Design to Schedule (DTOS)*, Dennis M. Thompson, CCC, **AACE Transactions**, 1995
10. *The Case for Construction Schedule Validation and Auditing*, Earl T. Glenwright, Jr., PE PSP; Aldo Dorea Mattos, **AACE Transactions**, 2008
11. *Cost and Schedule Control for Engineering Contracts*, Kenneth R. Davey, CCE, **Cost Engineering Journal**, 2004
12. *The Opening Game - Project Mobilization*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1998
13. *The End Game - Project Demobilization and Close-Out*, Edward E. (Ted) Douglas III, CCC, **Cost Engineering Journal**, 1997
14. *Project Scheduling Under Limited Resources*, Mohammed Moizuddin; Shokri Z. Selim, **AACE Transactions**, 1997
15. *Planning and Scheduling Cost-Limited Projects*, Edward E. Douglas III, CCC, **AACE Transactions**, 1994
16. *Change Control and Tracking*, Mark T. Chen, PE CCE, **AACE Transactions**, 1992
17. *Impact of Changes on Project Schedule*, James M. Neil, CCE, **AACE Transactions**, 1989
18. *Quantifying and Apportioning Delay on Construction Projects*, Lee Schumacher, PE, **Cost Engineering Journal**, 1995
19. *Managing Value Objectives for Design/Build Projects*, Del L. Younker, CCC, **AACE Transactions**, 2001

#### Chapter 04: Quality Control

1. *Concurrent Management of Total Cost and Total Quality*, Bryan R. McConachy, P.Eng., **AACE Transactions**, 1996
2. *Quality Control, Assurance and Verification in Service and Construction Contracts*, Terry L. Borne, PE CCE, **AACE Transactions**, 2009
3. *Cost of Quality*, Valerie G. Venters, CCC, **AACE Transactions**, 2004
4. *Modeling Customer Satisfaction for the AEC Industry*, Christian Brockmann, **AACE Transactions**, 2002
5. *A Promising Planning Tool: Quality Function Deployment*, Neil Eldin, **Cost Engineering Journal**, 2002
6. *Beyond Project Controls - The Quality Improvement Approach*, Michael G. Sypsomos, **AACE Transactions**, 1997
7. *Cost Engineering and Continuous Performance Improvement*, Peter W. Ripley, CCC, **AACE Transactions**, 1996
8. *Linking Contractor Payments to Contractor Performance*, Quentin W. Fleming; Joel M. Koppelman, **AACE Transactions**, 1995
9. *Project Controls and ISO 9000*, Desmond G. Pellicena; Geoff J. Hill, **AACE Transactions**, 1994
10. *Influence of Quality on Construction Costs*, John A. Kuprenas, PE, **AACE Transactions**, 2008
11. *Cost, Quality and Sarbanes Oxley*, Rodney B. Adams, CCE, **AACE Transactions**, 2004
12. *Warranty as a Real Option for DOT Projects*, Qingbin Cui; Mehmet Emre Bayraktar; Makarand Hastak, CCE; Issam Minkarah, **AACE Transactions**, 2003
13. *Measuring Performance When Customer Service Is Not Enough*, Haydee Hernandez de Trujillo; Carlos G. Taborda M., PE, **AACE Transactions**, 1999
14. *Use of Statistical Control Charts in Construction*, Satinder S. Baweja, CCE, **AACE Transactions**, 1997
15. *Implementing Project Constructability*, Douglas D. Gransberg, PE CCE; Edward E. Douglas III, CCC PSP, **AACE Transactions**, 2005
16. *Constructability and the Cost Engineer*, Robert H. Harbuck, PE, **AACE Transactions**, 1991
17. *Value Engineering and Constructability*, James M. Neil, CCE; Brisbane H. Brown, Jr., **AACE Transactions**, 1987
18. *Designing for Constructability*, Walter J. Boyce, **AACE Transactions**, 1991

### TABLE OF CONTENTS - Page 3

#### Chapter 05: Document Control

1. *Notes from your Technical Board: Construction Document Control*, Edward E. Douglas III, **Cost Engineering Journal**, 2003
2. *Document Management and Project Controls*, Paul D. Kuhlken, CCC, **AACE Transactions**, 2003
3. *Construction Audit - An Essential Project Controls Function*, Alexia Nalewaik, CCE, **Cost Engineering Journal**, 2007
4. *Engineering Document Planning and Progress Control*, C. Henrik Lund; Jon Ostensvig, **AACE Transactions**, 1984
5. *Controlling Costs Using Design Quality Workshops*, James T. Brown, **AACE Transactions**, 2002
6. *Managing Changes and Claims on Design Contracts*, Stephen F. Rusteika, Jr.; Gary H. Jentzen, PE, **AACE Transactions**, 1995
7. *Linking the Estimate, the Schedule and the Cost Control through a Standardized WBS*, Marie-Helene Biffi, P.Eng., **AACE Transactions**, 2008
8. *Lessons Learned in Using Earned Value Systems, (a Case Study)*, Harry W. Jarnagan, PE CCE, **AACE Transactions**, 2009
9. *The Use of 3-D Scanners for Automated Progress Reporting on Construction Activities*, Osama El Sayed Moselhi, P.Eng.; Samir El-Omari, **AACE Transactions**, 2005
10. *The ABCs of Earned Value Application*, Mark T. Chen, PE CCE, **AACE Transactions**, 2008
11. *Performance Based Payments (PBPs): If It Walks, Talks and Quacks Like EVM... It Must Be EVM*, Quentin W. Fleming; Joel M. Koppelman, PE, **Cost Engineering Journal**, 2008
12. *Application of Earned Value for Small Project Control: Panacea or Bane*, S. Mukho; J. Lisanti, **AACE Transactions**, 1982
13. *Implementing Earned Value Reporting*, Fred Mahler, CCC; Mark Mazina, **AACE Transactions**, 1980
14. *Improve Schedule Forecasting Via Earned Value*, Donald J. Cass, CCE, **AACE Transactions**, 1994
15. *Non-linear Earned Value Analysis*, Amarjit Singh, **AACE Transactions**, 1993
16. *Earned Value Probabilistic Forecasting Using Monte Carlo Simulation*, Ricardo Viana Vargas, **AACE Transactions**, 2004

#### Chapter 06: Computer Applications

1. *Guidelines for Purchasing Software*, Kevin Miller, **Cost Engineering Journal**, 1998
2. *Implementing Integrated Project Controls Software*, Mike Milinusic, P.Eng., **Cost Engineering Journal**, 2002
3. *Best Value IT Procurement for Construction Organizations*, Srinath Perera; Gayani Karunasena, **AACE Transactions**, 2004
4. *Implementing a Database Estimating System*, Robert H. Harbuck, PE CCE, **AACE Transactions**, 1996
5. *Implementation of Computer-Based Planning and Estimating Tools for a Public Utility*, Janaka Y. Ruwanpura; Simaan M. AbouRizk; Siri Fernando, **Cost Engineering Journal**, 2001
6. *A Parametric Building Cost Estimating System*, John K. Hollmann, PE, **AACE Transactions**, 1994
7. *A Computerized Approach to Design Cost Analysis*, Saeed Karshenas, **AACE Transactions**, 2007
8. *Cautions of Computerized Estimating*, Barrett L. Richards, CCC, **AACE Transactions**, 2005
9. *Benefits of Expert Estimating Systems*, Waymon D. Lofton; Michael D. Monteith, **AACE Transactions**, 2003
10. *Neural Networks for Cost Estimation (Part 2)*, Bina R. Setyawati; Robert C. Creese, PE CCE; Sidharta Sahirman, **AACE Transactions**, 2003
11. *A Conceptual Cost Estimating Computer System for Building Projects*, Ahmad Jrade; Sabah Alkass, **AACE Transactions**, 2001
12. *Managing Project Cost Risk*, Dan Patterson, **AACE Transactions**, 2006
13. *Risk Management in IT Implementation: A Human Factor*, Wayne S. Magro; William T. Kellow, **AACE Transactions**, 2004
14. *Multi-Level Stochastic Networks and a Simulation Tool for Project Cost and Time Risk Assessments*, Mohamed Moussa, P.Eng.; Janaka Ruwanpura; George Jergeas, P.Eng., **Cost Engineering Journal**, 2009
15. *Effective Use of Gantt Chart for Managing Large Scale Projects*, Pankaja Pradeep Kumar, CCE, **Cost Engineering Journal**, 2005
16. *4D Modeling: Adding a New Dimension to CPM Scheduling*, Vidya C. Dixit, CCE PSP, **AACE Transactions**, 2007
17. *The Quantification Process and Standards for BIM*, Tamera L. McCuen, **AACE Transactions**, 2009
18. *Constructability Assessment Using BIM/4D CAD Simulation Model*, Wissam Hijazi; Sabah Alkass, P.Eng.; Tarek Zayed, **AACE Transactions**, 2009

### TABLE OF CONTENTS - Page 4

19. *Scheduling, Estimating, and BIM: a Profitable Combination*, Tamera Lee McCuen, **AACE Transactions**, 2008
20. *Challenges in Estimating Costs Using Building Information Modeling*, William E. Kraus, PE CCE; Steve Watt; Philip D. Larson, CCE PSP, **AACE Transactions**, 2007
21. *Estimators' Functional Role Change with BIM*, John Jeffrey Hannon, **AACE Transactions**, 2007

#### Chapter 07: International Project Controls

1. *Project Controls in an International Arena*, Desmond G. Pellicena, **AACE Transactions**, 2000
2. *Establishing Project Controls for International Projects - the Esperanto of Project Controls*, Christopher F. Michalak, **AACE Transactions**, 1992
3. *Managing International Contract Administration*, Niall Reynolds, **AACE Transactions**, 2008
4. *Innovative Pre-Planning for International Projects*, Mark T. Chen, PE CCE, **AACE Transactions**, 2005
5. *The Planning and Execution of an International Project*, Charles P. Woodward, PE CCE; Kenneth K. Humphreys, PE CCE, **AACE Transactions**, 1998
6. *AACE International Recommended Practices in Action: A Case Study*, John J. Ciccarella, PE CCE PSP; Michael J. Bennink, PE CCE PSP, **AACE Transactions**, 2009
7. *Achieving Cycle-Time Excellence in the Global Economy: The Impact of Speed*, Katherine A. Edward, **AACE Transactions**, 2001
8. *EVM for World Class Project Controls*, Willem J. Viljoen, ICC, **AACE Transactions**, 2008
9. *Worldwide Sources of Cost and Project Information*, Allen C. Hamilton, **AACE Document**, 2000
10. *Database for Elemental Cost Planning*, Joe Martin, **AACE Transactions**, 2004
11. *Managing Risks of Large Scale Construction Projects*, Prasanta Dey, **Cost Engineering Journal**, 2009
12. *Construction and Corruption in Developing Regions*, Enno Koehn, PE; Ranjit K. Tandoor, **AACE Transactions**, 2004
13. *The JASA (Japanese/American System Approach) of Planning and Scheduling*, Roy Singh, CCE, **AACE Transactions**, 1997
14. *Techniques and Tools for Project Cash Flow Prediction in the Australian Construction Industry*, Timothy R. O'Leary; Selwyn Tucker, **AACE Transactions**, 1996
15. *The Marketing Process of Chinese Civil Costing*, Yan Ling; Yin Yilin, **AACE Transactions**, 2003
16. *Linking Project Controls Implementation Planning and Project Success: the Northern Canadian Mining Projects Lessons*, Akinlolu Isaac Oni, CCE, **AACE Transactions**, 2008
17. *Managing Construction Industry Development in China*, Deepak Bajaj, PE; Rui Zhang, **AACE Transactions**, 2003
18. *Project Coding Conundrum As it Relates to Project Controls: a Study of EPC Project/s in Canada*, Tanveer Nabi Ahmed, CCE; Peter D. George; Schalk W. van Heerden; Janaka Y. Ruwanpura, **AACE Transactions**, 2008
19. *Project Management and Total Cost Management in Italy*, Gianluca di Castri, **Cost Engineering Journal**, 2000
20. *Cost Management of the Three Gorges Project*, Xinmin Shi; Meidi Wang, **AACE Transactions**, 1998
21. *SCCS - The Next Step Ahead*, Gudmund Vigerust, CCC, **AACE Transactions**, 1998
22. *Lump-Sum Contract Performance - Singapore Experience*, Dr. Surinder Singh, **AACE Transactions**, 1997

#### Author Index

#### Chronological Index

#### About the Editors