

### Introduction

#### Chapter I: Basis of Estimates

1. *Government and Contractors' Estimates: Needs and Intents*, James E. Rich, PE CCE, **AACE Transactions**, 1993
2. *Government Estimating vs. General Contractor Estimating*, Joseph A. Brown, CCE, **AACE Transactions**, 1989
3. *Government Estimating Tools*, Joseph A. Brown, CCE; Gene Hajdaj, PE, **AACE Transactions**, 2003
4. *Cost Estimating For The Commercial Markets Versus Government And Institutional Projects*, Nissim Zelouf, CCE, **Cost Engineering Journal**, 1991

#### Chapter II: Labor Costs

1. *Productivity - Open vs. Closed Shop*, John R. Heizelman, **AACE Transactions**, 1981
2. *Productivity in Construction - With Relation to Union and Nonunion Operation*, John P. Trimmer, **AACE Transactions**, 1974
3. *Project Labor Agreements for Public Agencies*, Neil D. Opfer; Jaeho Son; John Gambatese, **AACE Transactions**, 2001
4. *D/WBE Regulations: Cost/Benefits for Construction*, Enno Koehn; K. H. Chyan, **AACE Transactions**, 1989

#### Chapter III: Overhead and Profit

1. *A Spreadsheet Checklist to Analyze and Estimate Prime Contractor Overhead*, Walter B. Jones, CCC, **Cost Engineering Journal**, 1996
2. *Eichleay and Qualifying Costs*, Robert D. Kelly, PSP, **AACE Transactions**, 2005
3. *Eichleay Update*, Paul E. Makris, PE, **AACE Transactions**, 2004
4. *An Alternative to Eichleay*, Gui Ponce de Leon, PE, **AACE Transactions**, 1992
5. *Alternative Estimation of Home Office Overhead*, Jefferey L. Ottesen, PE; Jack L. Dignum, **AACE Transactions**, 2003

#### Chapter IV: Soft Costs

1. *Public Sector Project Total Cost Models*, John A. Kuprenas, PE, **AACE Transactions**, 2006

#### Chapter V: Bid/Estimate Reconciliation

1. *Accurate Estimates In Less Than a Minute*, Glenn C. Butts, CCC, **AACE Transactions**, 2006
2. *Statistical Cost Estimating for Public Works*, Dr. John D. Bledsoe, PE CCE, **AACE Transactions**, 1998
3. *Post-Bid Analysis for Public Works Projects*, Scott Downing, **AACE Transactions**, 2004
4. *How to Relate a Construction Cost Estimate to the Prevailing Bid Market for Government and Institutional Projects*, Nissim Zelouf, CCE, **Cost Engineering Journal**, 1995

#### Chapter VI: Change Orders

1. *False Claims on Public Projects: Don't Bet Your Business on It*, Kayhan Fatemi; Matthew J. Lankenau, CCE, **AACE Transactions**, 2004
2. *False Claims: Road Embankment Construction Proves to Be a Slippery Slope for Contractors*, Kurt Rossetti, CCE; Michael T. McKeeman, **Cost Engineering Journal**, 2007

### Author Index

### Chronological Index

### About the Editor